



***Kingston Ash Spill
Highlights and Hardspots
October 1, 2009***

**Anda Ray
Office of Environment and Research
Kingston Recovery Executive
Tennessee Valley Authority**



Kingston Recovery Highlights

- 1 Million cubic yard milestone removal exceeded
- Water & air quality continue meet government standards
- Dredging progress continues – backup dredges 20”, 16” (2 x 14”)
- Progress on non-time critical scoping (EE/CA)
- Perry County Disposal going smoothly
- ORAU Health Assessments underway
- Community Involvement Plan and Technical Assistance Plan
- Roane Co. Economic Development Foundation Established
- Community Action Group (CAG) established
- Health and Safety for workers and the public top priority



Kingston Recovery Hard Spots

- Rains slow dredging and processing
- Rains, increased dredging and river sediments affect turbidity
- Onsite rail transportation impacts on the public
- Meeting communications expectations of CAG and public
- Timeliness of information disseminated (sampling results)
- Trust issues among members of the public
- Concerns over diminished property values
- Raised sensitivity of all actions on the Kingston Site
- Kingston Stack “test burn” releases