

KINGSTON ASH RECOVERY PROJECT

DIKE C WEEKLY REPORT

April 4-10, 2011

DIKE REINFORCEMENT

- Completed approximately 4,250' of buttress. The buttress is approximately 80% complete.
- EPA gave approval for the bridge demolition.
- Provided response to EPA comments on Segment B.
- Continued with the design for siphon installation and diffuser reconfiguration.



Prepared by:
Mary McDermott

Issue (Date/Time)
04/13/2011 8:17:27 AM