

KINGSTON ASH RECOVERY PROJECT

DIKE C WEEKLY REPORT

August 1-7, 2011

DIKE REINFORCEMENT

- Civil Projects (CP) completed placement of the rock buttress on Dike C.
- The temporary siphons continue to function well.
- Siphons will operate until the diffusers are installed in early September.
- Began welding first sections of the new diffuser pipes.



Prepared by:
Vickie Haynes

Issue (Date/Time)
08/09/2011 12:54:41 PM