

KINGSTON ASH RECOVERY PROJECT

DIKE C WEEKLY REPORT

August 22-28, 2011

DIKE REINFORCEMENT

- TVA continued working on completing non-design related punch list items such as installing bollards around instruments.
- The temporary siphons continue to function well.
- Siphons will operate until the diffusers are installed in early September.

2011-Aug-30 09:30:46:279 AM



Prepared by:
Vickie Haynes

Issue (Date/Time)
08/31/2011 10:21:30 AM