

KINGSTON ASH RECOVERY PROJECT

DIKE C WEEKLY REPORT

September 5-11, 2011

DIKE REINFORCEMENT

- The temporary siphons continue to function well.
- Siphons will operate until the diffusers are installed in mid- to late-September. Diffuser installation was delayed until the week of September 19 due to high water levels caused by recent excessive rains.



Prepared by:
Vickie Haynes

Issue (Date/Time)
09/13/2011 10:06:25 AM