

KINGSTON ASH RECOVERY PROJECT

DIKE C WEEKLY REPORT

September 12-18, 2011

DIKE REINFORCEMENT

- The temporary siphons continue to function well.
- Siphons will operate until diffuser installation is completed in late September. Two of the six diffusers have been installed.

2011-Sep-19 09:19:59.984 AM



Prepared by:
Vickie Haynes

Issue (Date/Time)
09/20/2011 12:48:16 PM