

JUNE 2009

WEEK OF JUNE 1

Total of 200,000 cubic yards of ash removed to date from Emory River.

WEEK OF JUNE 8

TVA begins moving ash to recovery area for off-site disposal.

WEEK OF JUNE 22

In preparation for ash transport by rail, TVA cautions residents about increased rail traffic.

AECOM announces findings in Root Cause Analysis report.

WEEK OF JUNE 29

TVA submits offsite disposal plan to EPA; EPA approves plan.

First trains leave site for Arrowhead Landfill in Perry County, Alabama.



Site begins operating as a HAZWOPER site (with Hazardous Waste Operations and Emergency Response Standard training).

JULY 2009

WEEK OF JULY 6

34,000 tons of ash shipped by rail to Arrowhead Landfill.

WEEK OF JULY 20

TVA Board of Directors approves resolution on organizational effectiveness and directs staff to begin remediation plan for all ash pond storage.

WEEK OF JULY 27

63,000 tons of ash loaded onto rail cars. 44,200 tons of ash unloaded at Arrowhead Landfill.



130 properties purchased in affected area.

AUGUST 2009

WEEK OF AUGUST 3

24-hour dredging operations begin.

Emory River to be closed from mile marker 1.5 to mile marker 3.

WEEK OF AUGUST 17

TVA Board reviews remediation plan to convert all TVA impoundments to dry storage.

Construction completed on clean-water ditch system in Swan Pond Embayment; all water either bypasses the ash or is treated in settling basins.



WEEK OF AUGUST 24

TVA seeks public comment on all TVA-EPA documents.

Total of 54 trains sent to Arrowhead Landfill to date.

Air samples taken to date exceed 100,000.