KINGSTON ASH RECOVERY PROJECT
DIKE C WEEKLY REPORT
July 5-10, 2011

DIKE REINFORCEMENT

- The temporary siphons continue to function well.
- Civil Projects continued removing the causeway.
- Regarding buttress construction, crews have finished the skimmer wall peninsula area and have moved to the intake channel area. Work is scheduled to be complete by September.

Prepared by:	Issue (Date/Time)
Mary McDermott	07/11/2011 5:09:22 PM