




Settling Area Outlet Work Plan 
 
 

 
1.0 Purpose of Work 
 
The objective of this work plan is to improve the functionality of the settling areas by 
relocating the skimmers from Settling Area 1A to Settling Area 2A thus eliminating 
normal, every day discharge through the ash east of Dike 2. 
 
2.0 Design Components 
 
The purpose of the effort from this work plan is to remove the skimmers from the 
standpipes in Settling Area 1A and to install them on the standpipes of Settling Area 2A.  
The holes in the standpipes of Settling Area 1A will be blocked by fastening a plate on 
the standpipe. 
 
The reconfiguration of the standpipes would eliminate the opportunity of ash flowing into 
the settling area from east of Dike 2.  This would also serve to convert two settling areas 
into one large settling area.  The dike between the settling areas would be left in place 
with an overflow spillway between them.  The standpipes would remain in Settling Area 
1A to alleviate concern for over-topping of the dike.  This would ensure all discharges 
from the settling areas are through clean ditches and not through ash east of Dike 2.  
Settling Area 2A bottom elevation is approximately 1 foot higher than 1A and the 
standpipe elevation in 2A is approximately ½ foot higher than in 1A.  Therefore the one 
large settling area would function the same as the 2 smaller settling areas without 
discharging through ash or overtopping of the dike.  The Interim Drainage Drawing will 
be revised to reflect this change.  The Storm Water Pollution Prevention Plan (SWPPP) 
will be revised to reflect this change. 
 
A monitoring plan that assesses the flow of water and concentration of metals and total 
suspended solids exiting the Embayment area will be developed and submitted for 
approval under a separate plan.  Initially, this plan will indicate monitoring at locations 
not associated with the settling basins since they are not yet operational.  Once the basins 
become operation, the plan will indicate that the monitoring locations will be moved to 
best represent the flow conditions entering the river from the Embayment area.  The 
monitoring plan will present the sampling locations as well as the analytes and sampling 
frequency. 
 
 
3.0 Construction Management 
 
The construction will be accomplished while the settling areas are dry and before the 
completions of the clean water ditches.  After completion of the clean water ditches the 
temporary pipes through Dike 2 will be plugged. 
 



4.0 Schedule 
 
The schedule of the construction would be accomplished prior to July 10th when the 
“clean” water ditch is completed. Because dry conditions are required, no exact date is 
given. 
 
5.0 Waste Management 
 
The only waste anticipated to be generated by this construction is 2 small pieces of clean 
corrugated metal.  This metal would be handled as normal construction debris. 
 
6.0 Health and Safety 
 
All construction activities will be done in accordance with site-wide Health and Safety 
Plan.  
 


