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1 PURPOSE OF THE CONSTRUCTION STORM WATER MANAGEMENT PLAN 

This Storm Water Management Plan (SWMP) is being prepared to facilitate compliance with the 
U.S. Environmental Protection Agency (EPA) order for the Kingston Ash Recovery Project site.  
This Comprehensive Environmental Response, Compensation, and Liability Act site is exempt 
from obtaining federal, state and local permits.  The substantive provisions of the Applicable or 
Relevant and Appropriate Requirement will be met.  

Retaining sediment onsite is paramount for compliance.  This SWMP contains specific guidance 
on controls being selected as well as design and installation requirements.  A copy of the plan 
as well as inspection records must be kept onsite and provided to the onsite Program 
Administrator-Environmental (PA-E).  The Erosion and Sedimentation Control Specialist for this 
construction activity is F. M. “Butch” Parton who can be contacted by phone at (865) 660-4458 
or email fmparton@tva.gov. 

2 CONSTRUCTION SITE DESCRIPTION 

2.1 GENERAL INFORMATION 

On Monday, December 22, 2008, a dike failed at the Tennessee Valley Authority (TVA) 
Kingston Fossil Plant (KIF) releasing approximately 5.4 million cubic yards (cy) of coal ash.  
TVA, Roane County Office of Emergency Management, and Homeland Security responded 
immediately, and response and recovery continue. 

TVA’s KIF is located on the Emory River close to the confluence of the Clinch and Tennessee 
Rivers near Kingston, Tennessee.  Construction of the plant began in 1951 and was completed 
in 1955. 

Immediately following the failure of the ash containment dike, construction of a temporary dike 
(Dike 2) and temporary weir (Weir 1) was initiated as emergency features to control the further 
release of ash.  Weir 1 was installed upstream of the plant intake channel in the Emory River 
and is meant to control underwater creep of ash downstream.  Dike 2 is in the Swan Pond 
Embayment and is meant to resist further movement of ash into the main channel.   The 
recovery from the ash release (“time-critical” removal action) called for the dredging of ash 
materials from the Emory River, excavation of the dredged material from the Rim Ditch and 
Sluice Trench, and mechanical excavation of ash materials east of Dike 2.  The time-critical 
removal action also required the construction of clean water ditches to bypass water around the 
ash, and construction of “dirty” water ditches and two settling areas to collect all storm and 
surface water that falls within the ash areas.  The two settling areas discharge to a “clean” water 
ditch which discharges directly to the Emory River. 

During “non-time critical” activities a North Embayment Settling Area was constructed.  This 
settling area was initially labeled the dirty water ditch but has been converted to a settling area.  
The settling area was designed for the 5 year − 24-hour storm event.  The discharge from this 
settling area is pumped from the settling area to the clean water ditch which discharges to the 
Emory River. 

This SWMP will address the “non-time-critical” phase of operations which consists of removing 
the remaining ash and associated material within the north and middle sections of Swan Pond 
Embayment, Dike 2, settling basins, and associated ditches; dewatering the material to near 
optimum moisture content; and placing the material in dry, compacted lifts in the former Dredge 
Cell, Lateral Expansion Area, and Ash Pond.   
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2.2 STORM WATER MANAGEMENT 

As a part of the “time-critical” removal action the storm water was separated into two distinct 
flows:  (1) run-on from surrounding tributary watersheds, and (2) runoff from ash-contained 
areas.   

2.2.1 Run-on 

The run-on controls were constructed so that water from upstream watersheds that flows onto 
the fly ash area is intercepted and rerouted to the Emory River without direct contact with the 
ash.  The intent of this action is to minimize the contamination of additional waters and reduce 
the transport of fly ash off the incident site.   

A diversion berm is now located in the North Embayment upstream of the ash deposits to collect 
and prevent run-on of the “clean” water into the ash.  This berm directs the clean water to a 
channel that conveys the storm water to the Emory River.  This channel is lined as needed with 
suitable material to prevent the scour of exposed trench soils.  Ash consolidation from the north 
is also underway to remove ash to a location southward from beneath power lines to dry and to 
allow additional “clean” water to be diverted around the ash and into the “clean” water ditch 
system. 

At present ash, within the West Embayment and the East Embayment areas has been removed 
and run-on is discharged directly to the Emory River.  The West Embayment clean water ditch 
begins at the culvert passing under Swan Pond Road and continues to the Emory River. The 
run-on channel from the North Embayment intersects the channel from the West Embayment.    
All of these channels are rock lined where necessary for scour protection purposes. 

2.2.2 Runoff 

The main features of this drainage area are drainage channels and settling areas.  After the 
initial incident, channels were excavated in the fly ash to convey storm water or other water that 
comes into contact with ash materials to the settling areas.   

A series of erosion control structures and devices will be employed such as straw wattle check 
dams and rock check dams within the former Dredge Cell, and embayment areas to minimize 
the migration of ash materials to the settling areas.  The rock and straw wattle check dams 
provide an opportunity for water to pond and allow ash to settle out.  These structures are 
generally shown on the attached SWMP sketches, but the actual locations are subject to 
change due to storage activities, drying activities, or for other reasons. 

Long uniform slopes will be broken up by installing diversion berms, down slope flumes, erosion 
eels, slope roughening berms, or other similar structures to spread the water and minimize 
erosion rills. 

Seeding and mulching will be accomplished as areas are stabilized. 

Additional measures will be evaluated and installed as necessary. 

2.2.2.1 Settling Areas 

The settling areas were originally designed by Worley Parsons to meet the Tennessee 
Department of Environment and Conservation (TDEC) requirement of 134 cy/acre drained.  This 
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equated to 175 acres draining to the settling areas and a volume of 24,500 cy of storage volume 
(water and sediment).  The Worley Parsons design then sized the outlet structures from the 
settling areas for the 25 year – 24-hour storm event and checked the settling areas against the 
100 year – 24-hour storm event.  Freeboard and clean out elevations were set based on this 
design.  The original design included a rock baffle in Settling Area 1A and an access road 
between the two settling areas. 

A series of modifications to the settling areas were undertaken to improve operating efficiency 
and to aid in settling area clean out.  

These modifications included: 

• Removal of the skimmers from Settling Area 1A and installing them in Settling Area 2a to 
minimize a direct discharge of ash laden water to the Emory River. 

• Removal of the rock baffle from Settling Area 1A. 
• Removal of the road between the two settling areas. 
• Constructing the baffles in Settling Area 2A out of jute instead of rock materials. 
• Installing finger dikes into the combined settling area to aid in clean out by track hoe and 

trucks. 

The settling area volumes are summarized below: 

• As designed   24,500 cy 
• As constructed  26,154 cy 
• Baffle/road removed  28,935 cy 
• Finger dikes installed  24,706 cy 

As can be seen above the volume of the settling areas was and still is greater than the design 
volume. 
 
Additional actions are underway to further improve the efficiency and effectiveness of the 
settling areas.  These actions are discussed below. 
 
North Embayment Ash Consolidation – This activity will consolidate the ash in the northern 
portion of the North Embayment to the south allowing the offsite run-on storm water to be routed 
around the ash materials and discharged to the clean water ditch system. 

Re-grading the Relic and Test Embankment – The Relic area and the Test Embankment areas 
are graded so that storm water from these areas are directed to the southeast and then piped to 
the Ash Pond, thus eliminating this flow from reaching the settling areas. 

North Embayment Settling Area – The area that is now labeled the North Embayment dirty 
water ditch will be reconfigured into a settling area.  The “ditch” was constructed to drain to a 
stand pipe with a pumping system so it has in fact been operating as a settling area to some 
degree.  The standpipe will be reconfigured to allow for the 5 year − 24-hour storm event.  The 
standpipe is designed per the TDEC Erosion and Sediment Control Handbook.  A designed 
clean-out elevation with freeboard will also be established.  This settling area will discharge via 
pump to the clean water ditch system and will operate as a settling area until the excavation in 
the North Embayment reaches a point lower in elevation than the standpipe. 
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All of the above changes will result in a drainage area for Settling Area 1A & 2A of 134 acres.  
This is a reduction in drainage area from the original 175 acres (23% reduction).  These 
changes plus the addition of sediment and erosion controls upstream of the settling area 
(gabion check dams, filter rings, etc.) will increase the effectiveness of the settling areas.  A 
settling area clean out plan has also been established to ensure the settling areas are cleaned 
out on a routine basis and functioning as designed. 

2.2.2.2 Ball Field (Ash Processing Area) 

TVA installed the ash processing and temporary ash storage areas to support ash removal 
operations.  The Ash Processing Area (“Ball Field”) is located within the triangle area bordered 
by the existing ash disposal area, the ash Sluice Trench, and the plant entrance road (see 
attached sketch SK-SWPPP- 003).  The area previously contained several abandoned ball 
fields, a closed ash disposal area with soil cover, and two chemical ponds.  The area is currently 
being used for temporary storage of ash removed from the Emory River and includes an area 
on the southeast side of the Sluice Trench.  The disturbed area is approximately 94 acres (see 
Table 3-1).  

Railroad spurs have been installed along the north and west perimeter of the triangle area and 
an additional spur has been constructed in the middle of the Ash Processing Area.  A perimeter 
ditch has been constructed around the Ball Field to collect run-off and direct the water back into 
the Rim Ditch.  Type C silt fence will be utilized in the areas where the drainage surrounds the 
containment area.  The Ash Processing Area includes the area shown on the drawings, which is 
located on both the northwest and southeast sides of the Sluice Trench and the remaining 
portion of the triangle area as shown on the drawings in Attachment 3. 

2.2.2.3 Embayment Excavation 

The embayments will be excavated in phases working from the highest elevations down to the 
bottom of the embayments.   

The Middle Embayment will be excavated down to elevation 750 feet above mean sea level 
(msl) to allow the use of the dirty water ditches, the clean water ditches and the settling areas, 
and to reach the elevation of the new perimeter dike along the north edge of the former Dredge 
Cell.  The second phase of the Middle Embayment ash removal will excavate to approximately 
elevation 741 feet msl.  This will continue to allow the ditches and embayments to be used.  The 
final phase of the Central Embayment ash removal will excavate below the dirty water ditch 
elevation and will rely on Dike 2 as the barrier between the ash and the Emory River.  

The North Embayment will be also excavated in phases.  The initial excavation in the North 
Embayment is an action called ash consolidation.  This task will remove the ash from the far 
north end of the embayment and from along the west edge where it abuts Swan Pond Circle 
Road.  This will allow the springs and run-on water to be collected “clean” and routed around the 
ash excavation areas.  The first phase of excavation will start along the east side of the 
embayment near the top of the clean water ditch and be graded to the west to the top of the 
dirty water ditch located along the western edge.  This will allow both the clean water and dirty 
water ditch systems to remain in service for this phase.  The second phase will remove the 
remainder of the ash down to the bottom of the embayment.  The water collected within the dirty 
water ditch will continue to be pumped to the settling areas.  The clean water ditch will remain in 
service until all the ash is removed.   
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Once all ash is removed from both embayments, the haul road under Swan Pond Road will be 
removed and a channel will be excavated to the deepest part of both embayments, thus 
allowing the water from the North Embayment to flow into the Middle Embayment. 

2.2.2.4 Dredge Cell Ash Stacking 

The Dredge Cell will be filled in phases by dry-stacking ash excavated from the embayments.  A 
series of ditches will be constructed within the ash fill to carry runoff to the existing settling 
areas.  Interim cover, temporary seeding, and other erosion control methods will be used to 
minimize erosion and ash transport to the settling areas. 

2.2.2.5 Relic and Test Embankment 

Ash material is being removed from the Relic and the Test Embankment as a part of “time 
critical” operations.  This material is being taken to the Ball Field for disposal offsite.  As a part 
of this removal the two sites are being graded to slope to the southeast so runoff water can be 
collected and discharged to the Ash Pond.  This will reduce the volume of water flowing to the 
settling areas and should make the settling areas more efficient. 

3 DISTURBED AREAS 

The estimated area of the KIF is approximately 800 acres.  The area disturbed by the “non-time 
critical” construction is approximately 366 acres, as shown in Table 3-1.  The SWMP Inspector 
will determine the exact construction sequence.  The Major Activities Log (Attachment 1) will 
record major grading and stabilization dates.  All disturbed areas will be permanently stabilized 
to the extent practicable, as individual phases of the project are completed.  Permanent 
stabilization, such as grass seeding, will be completed before erosion controls are removed.  
Stabilization will be provided as appropriate.   

Table 3.1 Interim Drainage Area 

Activity Description Disturbed Areas (Acres) 

North Embayment 37 

Middle Embayment 38 

North Dredge Cell 26 

Middle Dredge Cell 70 

Ball Field (Ash Processing Area) 75 

Relic 17 

Test Embankment 8 

Ash Pond / Lateral Expansion 94 

Construction Support Facilities 1 

Total Acres 366 

 
The Ball Field, Relic, Test Embankment, and Lateral Expansion drain to the Ash Pond.  The 
North Embayment drains to the North Embayment Settling Area.  The Middle Embayment, 
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North Dredge Cell, and Central Dredge Cell drain to Settling Area 1A & 2A.  The Construction 
Support Facilities drain offsite. 

4 SITE TOPOGRAPHY 

The general topography of the KIF varies across the site.  In areas where the majority of the 
construction activities occur, the terrain will be relatively flat.  The ash will be dry stacked and 
compacted in lifts with slopes, varying from flat to 3(H):1(V) or 33%.  Exterior side slopes 
following closure will be no steeper than 3:1. 

The Ash Processing Area is relatively flat (<2%).  

The former Dredge Cell and embayment excavation areas drain to the settling areas prior to 
discharge to the Emory River. 

5 SOIL TYPES 

The project site is located in the city of Harriman, Roane County, Tennessee.  According to soil 
borings and soils mapping of the area, the soils in the Interim Drainage Area and Ash 
Processing Area are labeled Ash Disposal Soil.  The majority of the soil in the project area is 
ash fill and topsoil.  

The quality of discharge from the properly implemented and maintained erosion and 
sedimentation control measures is expected to be sufficient to comply with the terms and 
conditions of the general construction permit. 

The soils used for fill is classified as random fill or a mixture of bottom and fly ash.  Soil 
sampling and testing was previously performed for the onsite borrow areas.  The borrow area 
testing shows that there are lean clay and fat clay residuum underlying the topsoil.  Chert was 
also encountered in the clay layers.  The residuum encountered in the testing consisted of red-
brown, reddish-orange, orange-brown, brown and tan, clay, silt, and sand with varying amounts 
of chert fragments.  The fill soils consisted primarily of brown, red-brown, and reddish-orange, 
silty clay with gravel and a few chert fragments.  These soil types have been used as cover 
material for ash disposal areas on the KIF reservation.  These are fine-grained cohesive soils 
that compact readily.  TVA’s experience at Kingston has been that the onsite soil supports the 
growth of vegetation.  As such, the soil type does not dictate that any unusual or special 
measures are taken to minimize erosion.  Routine best management practices will be the 
primary method to ensure discharge quality is not affected by the construction project.  The 
expected storm water discharge quality is to be essentially the same as that before construction 
begins.  

6 SITE DRAINAGE AND RUNOFF 

None of the processing areas are vegetated.  The Swan Pond Embayment and Dredge Cell are 
covered with fly ash, some areas are seeded.  After the development of the proposed project 
area, the pre- and post-development runoff curve numbers of the site were calculated as 
provided in Attachment 2.  

Control measures have been selected and utilized to control runoff in order to minimize erosion 
and reduce the displacement of ash and soil that would otherwise flow into the receiving stream 
during construction.  The primary outfall to the receiving stream at the KIF is National Pollutant 
Discharge Elimination System (NPDES) Permitted Outfall 001 which is the permanent outfall 
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from the Ash Pond and Stilling Pond.  Pond effluent is discharged through diffuser pipes that 
drain to the plant intake channel off the Emory River.  These diffuser pipes are located beneath 
the surface of the water and are designed to distribute the flow across the channel to ensure 
that the flow of plant effluent is not concentrated in the receiving stream. 

The clean water ditches in the Interim Drainage Area will be lined as necessary to prevent 
erosion.  The clean water ditches will be piped through Dike 2, and will discharge directly to the 
Emory River (see Attachment 3, sheets SK-SWPPP-005 and 006). 

7 EROSION PREVENTION AND SEDIMENT CONTROL MEASURES 

The site map and drawings (Attachment 3) depict the construction areas.  The Ash Processing 
Area will drain to the existing Ash Pond and discharge to the Emory River through NPDES 
Outfall 001.  The Interim Drainage Area, and all other ash-laden areas drain thru the settling 
areas into the clean water ditch system and then into the Emory River.   

8 AFFECTED WETLANDS 

The receiving water for the Kingston Ash Recovery Project is Watts Bar Lake (Emory River).  
The affected wetland area in the west embayment is approximately 4 acres of forested 
wetlands.   

9 EROSION CONTROL PLAN  

9.1 EROSION CONTROL DURING CONSTRUCTION  

9.1.1 General Erosion and Sediment Control Measures 

Erosion and sediment controls will be designed to keep ash and/or sediment in place and 
onsite.  Control measures must be properly selected, installed, and maintained.  If a measure 
proves to be ineffective, it must be replaced or modified.  All changes to erosion and sediment 
control measures must be documented in the Sequence of Control Measure Implementation, 
Maintenance and Removal Log (Attachment 5).  

Erosion and sediment controls must be in place and functional before any activities disturbing 
earth begins, and must be maintained throughout the construction period.  Temporary measures 
may be removed to facilitate work but must be replaced after the work or at the end of each 
workday.   

Construction will be sequenced to minimize the exposure time of the disturbed area.  Existing 
vegetation will not be removed or disturbed more than 10 days before clearing and excavation 
begins, unless the area is seeded and mulched.  These activities must be logged in the Major 
Activities Log (Attachment 1). 

Clearing/grubbing must be held to the minimum necessary for grading and equipment operation. 

Silt fence, settling areas, rock check dams, erosion eels, and other appropriate controls 
including temporary cover and seeding will be used as needed to minimize exposure of soil and 
to prevent eroded soil from leaving the work area.   

Upland storm water diversion measures will be used to control run-on as needed.  These will be 
installed prior to or concurrent with construction and the construction drawings will be updated 



Kingston Ash Recovery Project Site Storm Water Management Plan EPA-AO-002-R1, Rev 2 
 

8 

as needed.  Refer to SWMP drawings (Attachment 3) for details concerning storm water 
diversion measures. 

Berm and ditch slopes will be 3(H):1(V) or flatter. 

9.1.2 Roads and Access Areas 

Access roads for construction currently exist and will be improved with crushed stone, concrete, 
or asphalt, as necessary.  When necessary, riprap, rock check dams, or berms will be used to 
control erosion caused by runoff.  Runoff water will be diverted onto stable areas, or other 
devices will be used to control erosion at the discharge location. 

Sediment tracking onto public roads will be minimized by the use of a series of wheel wash 
stations and manual spray washing of vehicles (as necessary).  All public roads are cleaned 
with a sweeper truck on a routine basis.  Daily checks of the road surrounding the project and 
plant access roads will be conducted and immediate corrective action pursued if sediment 
migrates to road surfaces.  Sediment tracked onto public roads will be removed immediately.  

9.1.3 Inspections and Maintenance 

All erosion controls will be inspected and repaired as necessary, a minimum of 2 days per 
calendar week and a minimum of 72 hours between inspections.  Settling areas will be cleaned 
as indicated below, as a minimum.  All other erosion and sediment control structures and 
devices will be cleaned out when reaching 50% of their capacity or as directed by the SWMP 
Inspector.  A certified State of Tennessee Level 1 Inspector, who is appointed by TVA, is 
responsible for the inspections.  The qualified personnel who have a general understanding of 
erosion controls must perform the inspections.  Inspectors must have successfully completed 
the “Fundamentals of Erosion Prevention and Sediment Control” or an equivalent course.  The 
results of these inspections and necessary repairs will be logged on the SWMP Inspection and 
Maintenance Report (Attachment 7).  Areas to be inspected include outfalls, drainage locations, 
silt fences and other controls, inlet protection, vehicular entrance points, weekly litter pick up, 
stockpiled soil, material storage areas, disturbed areas not finally stabilized, etc.  A separate 
sheet will be used for each area or control being inspected.  Inspection sheets will be 
maintained in a log by the SWMP Inspector. 

During prolonged rainfall, daily inspections will be suggested and repairs will be made as 
needed.  The SWMP Inspector or the designee will make inspections on non-work days 
(weekends and holidays) if necessary.  The official rainfall amount will be the rainfall as 
recorded at the TVA onsite gage for the KIF.  Records of rainfall gage readings will be 
maintained and tracked on the Daily Rainfall Gage Record (Attachment 6) by the SWMP 
Inspector. 

Copies of rainfall logs and inspection records will be provided to the onsite PA-E at the end of 
each month for the life of the project.  A copy of the major activity log will be provided to the 
onsite PA-E on a monthly basis.  These records will be maintained onsite with the 
environmental records for a minimum of 10 years. 

Repairs to any controls will be made as soon as practicable before the next rain event, but no 
later than 7 days after any deficiency is noted.  If a device appears to be inadequate for the job, 
the SWMP Inspector will be notified.   
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9.1.4 Stabilization Requirements 

All disturbed areas will be stabilized as expeditiously as possible following completion of 
construction work in the area, but no later than 7 days after construction has permanently 
ceased (unless frozen ground conditions exist).  Measures are required if construction 
temporarily ceases and will not commence again in 15 days.  

9.1.5 Final Seeding 

Final site seed mixtures will be as shown in Table 9-1 or as specified in design drawings, 
restoration plans or other documentation. 

Table 9-1 Final Seeding Rate 

Season / Location 
Application Rate 

(Pounds per Acre) 

Spring/Summer:  

   Weeping Lovegrass 3 

   Bermuda 5 

   Redtop Grass 5 

   Kentucky 31 Fescue 25 

   German Millet 25 

Fall/Winter:  

   Rye 15 

   Fescue 50 

   Red Clover 5 

   White Clover 5 

   Bermuda 5 

   Love 3 

   Wild Flowers 12 

Perimeter Dikes Grass Seed Mix:  

   Red Clover 5 

   White Clover     5 

   Bermuda          10 

   Love 3 

 
9.1.6 Fertilizer 

Apply fertilizer with the ratio of 19-19-19 at an application rate of 400 pounds/acre.  Straw or 
mulch will be used to cover seeding.  Straw or mulch will be applied at a rate of 2-1/2 tons/acre 
using hydroseeding methods. 
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9.1.7 Soil and Sediment Control/Sediment Migration 

Silt fences or other measures will isolate stockpiled ash/soil to prevent soil movement.   

Sediments that leave the site but do not reach the receiving stream will be removed so that they 
are not washed into streets or any receiving streams.   

9.1.8 Dewatering of Work Areas/Vehicle Washing and Maintenance/Dust Suppression 

During dewatering of work areas (if required), water discharge will be directed to the existing 
settling basin or other discharge structure.  The discharger will ensure that the discharge is not 
erosive and does not carry any visible traces of sediment into the receiving stream. 

All water resulting from wheel wash stations will be directed to diversion ditches and conveyed 
to the existing settling basins or into the Sluice Trench, depending on location.  No detergents 
will be used in onsite vehicle wash downs.  No materials used for vehicle maintenance will be 
allowed to reach surface waters. 

A water truck will be present during construction to provide dust suppression, if required.  Water 
will be dispersed over disturbed areas that are being worked or are causing dusting.  The truck 
will run at least once a day during dry periods, but may be required to run several times a day if 
necessary to control dusting. 

9.1.9 Housekeeping Requirements 

Litter, construction debris, and/or chemicals will be picked up and properly disposed of prior to 
the anticipated storm events forecasted by local weather reports.  Regular litter pickup (e.g., 
weekly or more often as needed) may be conducted as an adequate alternate to picking up litter 
before forecast storm events to prevent entry of trash into receiving streams.  These litter pickup 
events need to be reported to the SWMP Inspector. 

9.1.10 Settling Area 1A & 2A Maintenance and Clean Out Plan 

9.1.10.1 Inspection and Maintenance 

The skimmers will be inspected once every month to insure they are in proper working order 
and cleaned out if fouled.  The settling areas will also be monitored once per month to insure 
they are working properly.   

The system is observed during the SWMP inspections that occur twice weekly and if needed will 
be cleaned prior to the scheduled cleaning.   

All areas will be monitored during the SWMP inspections. 

9.1.10.2 Clean Out 

Settling Area 1A & 2A will be cleaned out (ash removed) when the clean out elevation is 
reached or it is deemed that an average of the ash elevation yields the clean out elevation.  The 
clean out elevations are: Settling Area 1A =738.5 and Settling Area 2A=740.0.  These 
elevations will be determined once a month by the use of sonar and/or other means.  Once the 
ash elevation is determined the SWMP Inspector will decide if clean out is required.  Additional 
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clean out may be required if large storm events or other events warrant it, as determined by the 
SWMP Inspector. 

Settling Area 1A and 2A are proposed to be cleaned out using a combination of mechanical 
equipment (trackhoe and truck) and a remote controlled hydraulic dredge.  The dredged 
material will be pumped to Lateral Expansion.  Dredge pipe will be routed overland to the 
Lateral Expansion.  The material removed by mechanical means will be stockpiled onsite until it 
is dry enough to haul to the Ball Field and/or ash stacking areas. 

The existing Gabion Basket check dams constructed in the “dirty” water ditch will be cleaned out 
per the schedule in the SWMP which states that when sediment accumulates half way to the top 
of the structure it shall be cleaned out. 

9.1.11 North Embayment Settling Area Maintenance and Clean Out Plan 

9.1.11.1 Inspection and Maintenance 

The settling area will be monitored once per month to insure proper working order.   

The system is observed during the SWMP inspections that occur twice weekly and if needed will 
be cleaned prior to the scheduled cleaning.   

All areas will be monitored during the SWMP inspections. 

9.1.11.2 Clean Out 

The North Embayment Settling Area will be cleaned out (ash removed) when the clean out 
elevation is reached or it is deemed that an average of the ash elevation yields the clean out 
elevation.  The clean out elevation is 744.0.  These elevations will be determined once a month 
by visual observation.  Once the ash elevation is determined the SWMP Inspector will decide if 
clean out is required.  Additional clean out may be required if large storm events or other events 
warrant it, as determined by the SWMP Inspector. 

The North Embayment Settling Area is proposed to be cleaned out using mechanical equipment 
(trackhoe and truck).  

9.2 POST-CONSTRUCTION EROSION CONTROLS 

Erosion control measures will be inspected and maintained until vegetation in the disturbed 
areas has returned to the pre-construction conditions or the site is stabilized.    

All debris and temporary erosion control devices will be removed when stabilization measures 
are complete and persistent vegetative cover or surface stabilization is achieved. 

10 SPECIFIC BEST MANAGEMENT PRACTICES AND SPILL PREVENTION  

10.1 MATERIALS AND WASTES 

10.1.1 Waste Materials 

Trash and construction debris from the site that has not come into contact with ash materials will 
be hauled to an approved landfill.  No construction waste material will be buried onsite.  
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Clearing debris (brush and timber) may be chipped and used as mulch onsite in accordance 
with state and local regulations.  The onsite PA-E will be contacted for approved method of 
disposing of clearing debris if any is generated. 

10.1.2 Hazardous Waste 

In the event that hazardous waste is generated, hazardous waste will be disposed of according 
to EPA regulations, state, and/or local regulations.  The onsite PA-E will be contacted for 
approved method of disposing of such materials. 

10.1.3 Sanitary Waste 

Portable sanitary units will be provided for use by workers as needed throughout the life of the 
project.  Sanitary waste will be regularly collected from the portable units by a licensed sanitary 
waste management contractor. 

10.1.4 Material Storage 

Stored materials that cannot contaminate storm water may be stored in the open.  However, the 
lay down area for these items will be prepared so that no sediment leaves the site. 

Stored petroleum and other liquid products will have secondary containment if the aggregate 
quantity in one spot is 55 gallons or greater.  The Kingston Ash Recovery Project Integrated 
Pollution Prevention (IPP) Plan provides requirements for storage of liquid products.  

Other products that may contaminate storm water.  For example, dry fertilizer, will be covered or 
stored inside to prevent contact with storm water.   

Hazardous wastes and materials will have secondary containment and will be covered or stored 
inside to prevent contact with storm water.  The secondary containment will have a manually 
operated drain valve that can be locked.  If stored inside, the secondary containment needs no 
drain.   

Releases to secondary containment will be cleaned up when discovered and the source of the 
release repaired as soon as possible.  Secondary containment may be earth, but spills to earth 
will be completely cleaned up within 2 hours of discovery.  The onsite Project Manager will be 
notified immediately, who in turn will contact the onsite PA-E as soon as possible.  See 
reporting and record keeping requirements below. 

Material storage areas will be as small as practicable and as few in number as practicable.  
They will be established only in designated areas that minimize the disturbance of soil during 
use and the chance of storm water runoff contaminated with sediment or other pollutants. 

10.2 SPILL CONTROL AND RESPONSE PRACTICES  

10.2.1 Equipment 

For information on materials and equipment available onsite for spill cleanup, see the IPP Plan.  
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10.2.2 Response 

All spills will be cleaned up immediately upon discovery.  The constructor will report spills per 
the requirements of the IPP Plan. 

10.2.3 Safety 

All spill areas will be kept well ventilated and personnel will wear appropriate protective clothing 
to prevent injury from contact with hazardous substances.   

11 HEALTH AND SAFETY 

Activities conducted under this SWMP will be in accordance with requirements of the Kingston 
Ash Recovery Project Site Wide Safety and Health Plan.  In particular, care will be taken during 
inspection activities for safe footing.  Work immediately adjacent to ponds or the river will be 
done using a personal floatation device. 

12 REPORTING AND RECORD KEEPING 

Due to the nature of this project, the excavation and stacking areas change configuration 
frequently and quickly.  The SWMP Inspector will revise this document if major changes to the 
scope and/or expansion of project limits occurs.  Daily/weekly modification, addition or deletion 
of Best Management Practices will be tracked on the appropriate form, but will not constitute a 
change to the drawings. 

If a change in project scope occurs, the SWMP will be modified.  If any routine inspection 
warrants a plan modification, the SWMP will be modified within 7 days and the revision will be 
implemented within 14 days.   

The required records will be kept on file in the construction office and the final, complete set of 
records will be transferred to the KIF plant PA-E at the end of construction.  



 

 

Attachment 1 
Major Activities Log (Form 006A) 

 



  
 
 

FORM 006A 

MAJOR ACTIVITIES LOG 
 

At a minimum, the SWMP Inspector or designee shall record dates below for beginning of major grading, 
dates temporarily cease construction, dates re-commence construction, dates permanently cease 
construction, and dates seeding and/or stabilization begins.  Include name of person recording activity.  It 
is recommended that activity descriptions be recorded each day.  Provide a copy of the form to the onsite 
Program Administrator-Environmental (PA-E) when sheet is filled out or on a monthly basis. 
 

Description of  Major Activities Date Name 
   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Provide to the onsite PA-E as completed at end of construction per the SWMP.



 

 

Attachment 2  
Runoff Coefficient Calculation 

 



PHASE A AND B ‐ RUNOFF COEFFICIENT CALCULATIONS

Area (Acres) 
(a)

Pre‐Project 
Runoff 

Coefficient (b)
Pre‐Project 
(a)*(b)

Post‐Project 
Runoff 

Coefficient (d)
Post‐Project 

(a)*(d)

Western Embayment 1,500.00 0.50 750.00 0.55 825.00
North Embayment 1 100 00 0 50 550 00 0 55 605 00North Embayment 1,100.00 0.50 550.00 0.55 605.00
Eastern Embayment 400.00 0.50 200.00 0.55 220.00
Failed Cell Area 175.00 0.65 113.75 0.20 35.00

Total 3,175.00 1,613.75 1,685.00

Cumulative Runoff Coefficient = n((a)*(b))

n areas

Cumulative Pre‐Incident Runoff Coefficient (Total (a)*(b)/(a) = 0.51
Cumulative Post‐Incident Runoff Coefficient (Total (a)*(d)/(a) = 0.53

ASH PROCESSING AREA 1 ‐ RUNOFF COEFFICIENT CALCULATIONS

Area (Acres)
Pre‐Project 
Runoff Pre‐Project

Post‐Project 
Runoff Post‐ProjectArea (Acres) 

(a)
Runoff 

Coefficient (b)
Pre‐Project 
(a)*(b)

Runoff 
Coefficient (d)

Post‐Project 
(a)*(d)

Ash Processing Area 1 68.00 0.50 34.00 0.50 34.00
Total 68.00 34.00 34.00

Cumulative Runoff Coefficient =

n((a)*(b))

n areas

n((a)*(b))

n areas

Cumulative Pre‐Incident Runoff Coefficient (Total (a)*(b)/(a) = 0.50
Cumulative Post‐Incident Runoff Coefficient (Total (a)*(d)/(a) = 0.50

ASH PROCESSING AREA 2 ‐ RUNOFF COEFFICIENT CALCULATIONS

Area (Acres) 
Pre‐Project 
Runoff  Pre‐Project 

Post‐Project 
Runoff  Post‐Project ( )

(a) Coefficient (b)
j

(a)*(b) Coefficient (d)
j

(a)*(d)

Ash Recovery Area: Timber 1.00 0.18 0.18 0.50 0.50
Ash Recovery Area: Grass Land 14.00 0.35 4.90 0.50 7.00
Operational Ash Area: Timber 4.00 0.18 0.72 0.50 2.00
Operational Ash Area: Grass Land 30.00 0.35 10.50 0.50 15.00
North Stockpile Area 3.00 0.35 1.05 0.50 1.50
South Stockpile Area 17.00 0.35 5.95 0.50 8.50South Stockpile Area 17.00 0.35 5.95 0.50 8.50
Access Roads 10.00 0.27 2.70 0.50 5.00
12' Gravel Roadway with 22" 
Diameter Pipe

2.00 0.40 0.80 0.50 1.00

Total 81.00 26.80 40.50

Cumulative Runoff Coefficient =

n((a)*(b))

n areas

n((a)*(b))

n areas

n((a)*(b))

n areas

Cumulative Pre‐Incident Runoff Coefficient (Total (a)*(b)/(a) = 0.33
Cumulative Post‐Incident Runoff Coefficient (Total (a)*(d)/(a) = 0.50

n((a)*(b))

n areas

n((a)*(b))

n areas

n((a)*(b))

n areas



 

 

Attachment 3 
Kingston Fossil Plant Vicinity Topographic Map, Kingston Ash Recovery Project Site 

Map, and Storm Water Management Plan Drawings 
 
  

























 

 

 

Attachment 4 
Storm Water Management Plan Contacts 

 



 

 

STORM WATER MANAGEMENT PLAN CONTACTS 
 

Kingston Fossil Plant 
Kingston Ash Recovery Project 

1134 Swan Pond Road 
Harriman, TN 37748 

 
 
Operator(s): 
Tennessee Valley Authority 
Steve McCracken, TVA General Manager 
Kingston Ash Recovery Project 
1134 Swan Pond Road 
Harriman, TN  37748 
Phone:  (865) 717-1649 
shmccracken@tva.gov 
 
General Manager: 
Tennessee Valley Authority 
Steve McCracken, TVA General Manager 
1134 Swan Pond Road 
Harriman, TN  37748 
Phone:  (865) 717-1649 
shmccracken@tva.gov 
 
Onsite PA-E: 
Tennessee Valley Authority 
Michelle Cagley 
Kingston Ash Recovery Project 
1134 Swan Pond Road 
Harriman, TN  37748 
Phone: 865-717-1636 
amcagley@tva.gov 

Plant PA-E: 
Tennessee Valley Authority 
Cynthia McCowan 
Kingston Fossil Plant 
714 Swan Pond Road 
Harriman, TN  37748 
Phone:  (865) 717-2180 
COWebb@tva.gov 
 
Erosion and Sedimentation Control Specialist, 
SWMP Inspector and SWMP Preparer: 
Jacobs 
Franklin M. “Butch” Parton, Jr., PE 
Kingston Ash Recovery Project 
1134 Swan Pond Road 
Harriman, TN  37748 
Mobile:  (865) 660-4459 
fmparton@tva.gov 
 
Emergency 24-Hour Contact: 
Tennessee Valley Authority 
Operations Duty Specialist 
Phone:  (423) 751-1700

 



 

 

Attachment 5 
Sequence of Control Measure Implementation, Maintenance, and Removal Log (Form 

007A) 
 



  
 
 

FORM 007A 

SEQUENCE OF CONTROL MEASURE IMPLEMENTATION, MAINTENANCE, AND 
REMOVAL LOG 

Log to be maintained online and completed each time a control measure is implemented, maintained, or removed. 
 
 

Contractor Contract No.  Page  

   of  

 
Control Measure and 

Location 
Implementation, 

Maintenance, or Removal 
Receiving Water 

(Channel No., etc.) Foreman Initials Date 

     

     

     

     

     

     

     

     

     

     

     

     

     



 

 

Attachment 6 
Daily Rainfall Gage Record (Form 005A) 

 



  
 
 

FORM 005A 

DAILY RAINFALL GAGE RECORD 
 

Inspect rainfall gage(s) and record daily inches of rain or “none” in measure rainfall column.  Sign sheet 
for each day and present to designated TVA site representative when sheet has been filled out and/or 
construction is complete.  If prolonged storm event occurs, it is recommended that erosion control device 
checks be performed and results recorded on the inspection form.  Maintain a copy of this form and 
provide a copy to the onsite Program Administrator-Environmental when the form is complete. 
 

Gage Number Date 
Measured Rainfall 

(inches) Inspector’s Signature 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 



 

 

Attachment 7 
Storm Water Management Inspection and Maintenance Report (Form 008A) 

 



  
 

FORM 009B 

STORM WATER MANAGEMENT INSPECTION AND 
MAINTENANCE REPORT 

 
Storm water inspections must be performed and documented a minimum of twice per week with the 
minimal time between inspections being at least 72 hours.  Daily inspections are suggested during 
prolonged periods of rain.  Use a separate sheet for each area or control being inspected, such as 
vehicular access points, silt fences, material storage area, routine litter pickup, etc.  Record the 
date of inspection, the date and amount of rain recorded if inspection is after a storm event, include the 
inspector’s name and the condition of the area, and device being inspected.  Document the corrective 
actions taken or repairs made. 
 
Present to the TVA Construction Manager once per month, when sheet has been filled and/or 
construction is complete.  The TVA Construction Manager will need to provide a copy to the onsite 
Program Administrator-Environmental when complete or on a monthly basis. 
 

Area being 
inspected:  

 

Date of 
Inspection 

Time 
Inspection 
Performed Describe Condition Repairs Needed 

Date 
Repairs 
Done* 

Inspector’s 
Signature/Title 

      

      

      

      

      

      

      

      

      

      

*Repairs must be completed within 7 calendar days of before the next rainfall. 
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