




 

 

Kingston Entrance Restoration Work Plan 
 
1.0 Purpose of Work 
 
The objective of this work plan is to outline construction activities associated with the planned 
site modifications to the North entrance of the Kingston Fossil plant. Due to changes in the 
surrounding area relative to the Ash Recovery Project, modifications to existing grades are 
needed to solve the inadequate drainage issues that have resulted. The modifications will also 
allow for beautification efforts to concurrently be implemented as part as the final overall site 
restoration. 
 

2.0 Design Components 
 
The ground elevation surrounding the existing entrance road and in the existing trailer city area 
will be raised in order to provide adequate drainage for the area. The elevation of the existing 
road grade will be raised as well to compliment the new ground elevation and solve the water 
ponding issue that currently occurs. A landscape architect will be consulted to provide an overall 
master plan of site enhancements (i.e. shrubberies, trees, mulch, etc) for the area. These 
enhancements are intended to beautify the site and contribute to the overall site restoration 
plan. 
 

3.0 Construction Management 
 
Clay materials hauled from the north borrow area will be used to raise grades as needed to 
satisfy the design drawings.  Erosion control measures such as silt fencing, waddles, hay bales, 
check dams, and other standard practices will be utilized during construction to handle any 
erosion due to runoff if needed. Clay areas will be seeded with grass as a permanent measure 
once final grade has been achieved. Asphalt paving work will be contracted out to a qualified 
contractor. All roadways will be constructed according to TDOT specifications as required.  
 

4.0 Schedule 
 
The site modifications will be conducted in phases. The first phase will consist of the preliminary 
grade work as shown on INF-SK-180 Rev B. Later phases will be determined and completed as 
the ash recovery project comes to an end and the support trailers are removed from their 
current location. Drawing INF-SK-180 Rev A is a tentative drawing showing proposed site 
modifications and is subject to change. 
 

5.0 Waste Management 
 
Asphalt waste will be recycled to the extent possible with the remainder being sent to an 
acceptable landfill. No other waste, other than miscellaneous construction debris, will be 
created. 
 

6.0 Health and Safety 
 
All construction activities will be done in accordance with site wide Health and Safety Plan. All 
daily construction activities may commence only after a mandatory pre-construction meeting 
and a JSA shall be developed for all field activities. 








