Agreement Log #: _KIF-10-036

Time-Critical Concurrence

Area:
Emory River, Above Segment 5, C-119 through C-122, D-119 through D-122

Agreement:

Ash removal activities have been completed in Above Segment 5 for dredge grids C-119
through C-122, and D-119 through D-122.

The bathymetric survey completed on 5/14/10 indicates that there is no remaining recoverable
ash in these grids.

Attachments:
Figure 4, Ash Remaining to Pre-Spill Surface Above Segment 5, dated 03/03/10
Figure 1, Ash Remaining Through Sevenson 05-14 Survey, dated 5/14/10

Figure 2, Bathymetry Removal Areas - Segment Above 5, C-119 through C-122, D-119 through
D-122, dated 5/15/10

Concurrence Comments:
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Figure 4



Figure 1




Bathymetry Removal Areas - Above Segment 5
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