Agreement Log #: _KIF-10-061

Time-Critical Concurrence

Area:
Emory River, Segment 5, A-23

Agreement:
Ash removal activities have been completed in Segment 5 for dredge grid A-23.

The bathymetric survey completed on 5/23/10 indicates that there is no remaining recoverable
ash in grid A-23.

Attachments:

Figure 5, Ash Remaining to Pre-Spill Surface Segments 1, 2, 3 and 5, dated 2/25/10.
Figure 2, Ash Remaining Through Sevenson 05-23 Survey, dated 5/23/10.

Figure 1, Bathymetry Removal Areas - Segment 5, A-23 dated 5/26/10.
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