Agreement Log #: _KIF-10-021

Time-Critical Concurrence

Area:
Emory River, Segment 1, D-44 to D-47 and E-44 to E-47

Agreement:

Ash removal activities have been completed in Segment 1 for dredge grids D-44 to D-47 and E-
44 to E-47.

The bathymetric survey completed on 4/23/10 indicates that there is no remaining recoverable
ash in grids D-44 to D-47 and E-44 to E-47.

Attachments:

Figure 5, Ash Remaining to Pre-Spill Surface in Segment 1,2,3 & 5, dated 2/25/10
Figure 1, Ash Remaining to Pre-Spill Surface in Segment 1,2,3 & 5, dated 4/13/10
Figure 2, Location Plot for D-44 to D-47 and E-44 to E-47-Segment 1, dated 5/03/10
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Surface Segments 1,2, 3, and 5
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Mate! This depiction of valume remaining on this Bgure is based off
btk iry data. For blocks D1-DE, the volume shown
figure was not added 1o the volume tolal because vibecare sampling
il in no ash present in these areas. For grids 48-56, these
hawve been dredged to refusal, therefore volume in these areas
waere not added 1o the cumulatve volurme of ash remaining.
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