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In Closing:
NRP Output and Next Steps

1.  Develop NRP 
Scope

5.  Finalize and 
Issue the NRP

4.  Release Draft 
NRP/EIS for Public 

Comment

2.  Develop 
Framework and 

Inputs

3.  Analyze and 
Evaluate  Program 

Options

As we drive towards finalizing the NRP, there are some critical steps left to be taken:

— Incorporate public comments

C ti t i lif th t ti f i f ti— Continue to simplify the presentation of information

— Develop a stand-alone executive summary for quick reference

— Continue to promote the NRP as well as ongoing stewardship efforts

— Begin addressing implementation support needs (e.g., partnerships, resources, etc.)

Remaining key milestones include:

— Finalize the preferred 20-year implementation plan

— Issue a Final NRP and EIS to the public

— Present a final plan to the TVA board
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In Closing:
Project Timeline & Key Milestones
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We are here


