

Summary of Kingston Contracts

Name of Supplier City/State	Description	Work Status	Date Issued	Expiration Date
Workspace Management	Used Furniture	Ongoing	01/08/2009	
Pickle Partners	Storing Units for residents requiring Assistance	Ongoing	01/12/2009	
Dr. Rollin Hotchkiss rhh@byu.edu	Sediment Modeling Contract	in progress	03/02/2009	11/30/2009
Environmental Standards Valley Forge, PA	Environmental testing data management, quality assurance and report	Beginning work 1/20/09	01/19/2009	
Roane County Highway Dept	Paving for Roane County Roads	ongoing	03/04/2009	03/04/2012
Bunch Marine	Removal and maintenance of vessels	ongoing	04/09/2009	10/09/2009
Kemira	Liquid Polymer for Dredging	ongoing	04/27/2009	04/27/2010
William Hopkins	Wildlife Toxicology	ongoing	03/20/2009	03/01/2011
Franklin Industries Inc. dba Franklin Ind. Minerals	Provide Quarry Rock	Begins 02/23/09	02/23/2009	09/30/2010
Middle TN Limestone	Provide Quarry Rock	Begins 02/23/09	02/17/2009	05/17/2010
Ridgeview Mental Health Center Oak Ridge, TN	Mental Health Services (NTE \$100K)	Ongoing	02/02/2009	12/31/2009
Boyette Levy	Econ Dev. Professional services	Ongoing	06/23/2006	09/30/2010
Geosyntec Consultants Boca Raton, FL	Blanket services for Specialty Eng. Services related t ash management	Ongoing	12/16/2005	6/30/09 for KIF work
Mactec Engineering Knoxville, TN	Blanket contract for Geotechnical Services	Ongoing	01/01/2003	8/30/09 for KIF work
Stantec Consulting Lexington, KY	Blanket contract for Specialty Eng. Services related to ash management	Ongoing	12/22/2008	12/30/2008 for KIF work
Wetland Equipment Company, Inc. Thibodaux, LA	Swamp Buggies		06/15/2009	11/01/09
Wilco Marsh Buggies & Draglines Inc - Marreno, LA	Amphibious Excavators-Purchase	Ongoing	08/14/2009	08/14/2009
Harriman Utility Harriman TN	Electric Power Lines	Deliver on 07/13/2009	07/10/2009	
Arcadis U S Inc. Knoxville, TN	Ecological Resource Assessment		06/05/2003	08/17/2003
Hutson Inc.	(2) Gator HPX4X Diesel High Performance Series John Deere	Deliver 8/23/09	07/23/2009	08/23/2009
Rain For Rent, Marietta, GA	Rental Yard Filter Box	Deliver on 9/4/2009	08/28/2009	12/31/2009
James Bolton, Jacksboro, TN	Remove and Relocate Mosdular Trailers	in progress	09/03/2009	10/31/2009
Trax Power Solutions Inc. Alcoa, TN 37701	Rental of Material Pusher	in progress	08/28/2009	01/29/2010
Advanced Drainage Systems Franklin, TN	Secugrid 30/30	Delivered on 07/13/2009	07/09/2009	07/29/2009
Tensar International Corp	Tensar BX1200060 Biaxial Geogrid			
Linda Lakeside Marine Inc., Bean Station, TN	YamahaF150TLR Engine	Delivered on 08/21/2009	08/26/2009	08/21/2009
Lab Safety Supply Inc 800-356-0783	Instrumentation for Dredge Material	Delivered on 08/31/2009	08/21/2009	08/31/2009
US Fish and Wildlife Services, Genoa, WI 608-689-2644	Mussell Toxicity Testing	in progress	06/11/2009	06/11/2010
TBD	Excavator and Skimmer Wall Debris Removal	TBD	TBD	TBD
TBD	Tree Removal and Grinding Service	TBD	TBD	TBD
Phillips & Jordan (Knoxville, TN)	Disposal of coal combustion by-products (CCBP) for off-site disposal	Ongoing	09/02/2009	09/02/2010
Mactec Engineering (Knoxville, TN)	Loading of coal combustion by-products (CCBP) for off-site disposal	Ongoing	09/04/2009	09/04/2010
Transmodal Logistics, Ltd.	Operational Assessment of KIF loading/ disposal	In progress	09/25/2009	12/31/2009
Hertz Rental - Chattanooga, TN	Track Skidsteer, light tower, 2000 gal water truck, 330 excavator	In progress	12/23/2008	12/31/2009 for KIF work

Summary of Kingston Contracts

Name of Supplier City/State	Description	Work Status	Date Issued	Expiration Date
Power Equipment- Chattanooga, TN	4 Excavators, 9 articulated trucks with gates, 4 dozers	In progress	12/22/2008	12/31/09 for KIF work
RSC- Chattanooga, TN	185 compressor, 2 50ft hoses, and light tower	In progress	12/23/2008	12/31/09 for KIF work
Stowers Machinery, Knoxville, TN	Trackhoe, dozers, forklifts, compressors, scissor lifts, about 16 items total	In progress	12/23/2008	12/31/09 for KIF work
Thompson Machinery - Nashville, TN	330DL with 60 ft bucket	In progress	12/23/2008	12/31/09 for KIF work
Alliance Hauling (Consortium consisting of: Big Spring Farms, C&K Construction, Ferguson Paving, Rue Excavating, SiteWorx, Quality Trucking (Joe Arms), Alisa Kilby Trucking)	Provide Trucking/Hauling Services of aggregate under one blanket contract among local suppliers	In progress	02/20/2009	02/20/2010
Rogers Group Oak Ridge, TN	Provide and deliver Quarry Rock	Ongoing	Confirmed on 12/23/08	09/30/2010
Sevenson Environmental	Long Term Dredging	Ongoing	07/01/2009	06/30/2010
David Kelsoe	Planning and Logistics Support	Ongoing	06/16/2009	06/16/2012
Sicalco	Liquid Calcium Chloride	Ongoing	05/15/2009	05/14/2010
Wilco Marsh Buggies & Draglines Inc - Marreno, LA	Amphibious Excavators-Leasing	ongoing	06/23/2009	12/31/2009
Southern Waste Services, Panama City, FL	Containment, Recovery, Removal & Disposal of Ash	ongoing	11/18/2008	10/23/2013
Queen City Railroad Construction	Rail Spur Build at Kingston	Ongoing	04/10/2000	01/01/2010
Bureau Veritas	Air Laboratory - RFP	In progress	09/09/2009	09/08/2012
Modular Space	Modular Trailers for use at site (NTE \$100K)	ongoing	12/28/2008	12/28/2009
Shaw Environmental Oak Ridge/Knoxville, TN	Air Monitoring Services	in progress	08/11/2009	08/10/2010
Gibbons Farms	Stabilization and Dust Control of Fly Ash for 90-Day Period	In progress	03/10/2009	12/31/2009
CTEH N Little Rock, AR	Air Monitoring Services	Continuing to progress	12/27/2008	09/30/2009
AMEC Geomatrix Oakland, CA	Develop earthquake time histories for use in analysis ofKIF	working	02/20/2009	09/25/2009
University of TN	Terrestrial Health and Bioaccumulation Studies for Evaluating Fly Ash <i>Exposure and Effects</i>			
Oak Ridge Associated Universities	Evaluation of Human Health Effects for Population Exposed or Potentially <i>Exposed to the Release ofFly Ash from KIF and Coordinate Research</i>	Ongoing	04/22/2009	04/21/2011
Midwest Construction Products	Supply Flexterra materials for erosion control/dust suppression	Begins 07/01/09	07/01/2009	01/01/2010
U.S. Department of Energy	Fish Health and Bioaccumulation Studies for Evaluating Fly Ash Exposure and <i>Effects in Aquatic Ecosystems</i>	Ongoing	04/17/2009	12/31/2010
U.S. Department of Energy	Sediment Sampling in Clinch River	Ongoing	02/05/2009	
U.S. Department of Energy	Uptake and Distribution of Potential Fly Ash Contaminants in Emory River <i>Invertebrates</i>			
University of KY	Arsenic & Selenium Oxidationwhich effect shipping of ash	Pending	TBD	
Pace Analytical Services, Inc.	Analytical laboratory services	ongoing	03/13/2009	03/31/2012
TestAmerica Laboratories, Inc.	Analytical laboratory services	ongoing	03/13/2009	03/31/2012
Dr. Larry McKay	hydrogeologic expertise	ongoing	02/10/2009	12/31/2009
City of Kingston/Kingston Police Department	Provide patrolling services	Ongoing	02/09/2009	12/31/2009
Burson-Marsteller	Professiona Services - Communications	Ongoing	06/05/2009	12/31/2009
Jacobs Engineering Oak Ridge, TN	Environmental recovery project planning and environmental incident investigation services	Work began 2/9/09	02/06/2009	02/06/2011

Summary of Kingston Contracts

Name of Supplier City/State	Description	Work Status	Date Issued	Expiration Date
U.S. Army COE	USACE Personnel to Support Dredging Review for Kingston Fossil Plant	in progress	03/05/2009	03/16/2011
Heartland Pump Rental and Sales Inc	Self Priming Diesel Pump	Delivered 08/27/2009	08/28/2009	08/28/2009
Water Environmental Consultants, LLC Chattanooga, TN	Evaluation and recommendation of various polymers to use for aquatic cleanup	Onsite week of 1/26	01/25/2009	09/30/2009
GroNatural	Erosion Control - BUFF STUFF	Ongoing	09/24/2009	09/24/2010
Precision Products, Inc.	Trimble Spatial Imaging system	Delivered 06/17/09	06/10/2009	06/17/2009
S&S Railroad	RR Preventive Maintenance and Repair	Ongoing	09/02/2009	09/02/2010
Speciality Devices	VibeCore Core Sampler	Ongoing	09/23/2009	10/23/2009