
















Infrastructure

Remove Test Embankment

Excavate Swan Pond Embayment

Dredge Swan Pond Embayment

Remove Dike 2 &Settling Basins

Transport and Dispose Offsite

Restore Aquatic Environment

Build Perimeter Containment

Site Prep and Working Platform

Foundation Treatment

Year 5

Figure 9. Conceptual Schedule for Alternative 1
(Duration represented in months after start of non-time-critical action)

Year 4Year 1 Year 2 Year 3Component

Earthen Berm Dike C

Grade Dredge Cell

Cover Dredge Cell

Ash Pond (as subsequent closure action)

Working Platform

Foundation Treatment

Earthen Bern Dike C

Grade Ash Pond

Cover Ash Pond









Infrastructure

Remove Test Embankment & Dredge Cell

Excavate Swan Pond Embayment

Dredge Swan Pond Embayment

Remove Dike 2 & Settling Basins

Transport and Dispose Offsite

Restore Aquatic Environment

Build Perimeter Containment

Foundation Treatment

E th B Dik C

Year 5

Figure 13. Conceptual Schedule for Alternative 2
(Duration represented in months after start of non-time-critical action)

Year 4Year 1 Year 2 Year 3Task

Earthen Berm Dike C

Grade Dredge Cell

Cover Dredge Cell

Ash Pond (as subsequent closure action)

Working Platform

Foundation Treatment

Earthen Bern Dike C

Grade Ash Pond

Cover Ash Pond





Infrastructure

Remove Test Embankment (none)

Excavate Swan Pond Embayment

Dredge Swan Pond Embayment

Remove Dike 2 & Settling Basins

Transport and Dispose Offsite

Restore Aquatic Environment

Build Perimeter Containment

Site Prep and Working Platform

Foundation Treatment

Year 5

Figure 15. Conceptual Schedule for Alternative 3a
(Duration represented in months after start of non-time-critical action)

Year 4Year 1 Year 2 Year 3Component

Earthen Berm Dike C

Grade Dredge Cell

Cover Dredge Cell

Ash Pond (as subsequent closure action)

Working Platform

Foundation Treatment

Earthen Bern Dike C

Grade Ash Pond

Cover Ash Pond





Infrastructure

Excavation and Dredging

Excavate Swan Pond Embayment-North

Excavate Swan Pond Embayment-Central

Dredge Swan Pond Embayment-North

Dredge Swan Pond Embayment-Central

Remove Dike 2 & Settling Basins

Restore Ball Field

Restore Aquatic Environment

Perimeter Containment

Build Perimeter Containment-Dike C

Build Perimeter Containment-Other

Build Perimeter Containment-Ash Pond

Filling and Grading

Fill North Dredge Cell

Fill Laterial Expansion Area

Grade Relic Area Dredge Cell

Fill Ash Pond

Cover/Closure

Cover North Dredge Cell

Cover Lateral Expansion Area

Cover Relic Area Dredge Cell

Cover Ash Pond

Figure 17. Conceptual Schedule for Alternative 3b
(Duration represented in months after start of non-time-critical action)

Component Year 1 Year 2 Year 3 Year 4 Year 5
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