2016 OCOEE #1 RECREATIONAL RELEASE SCHEDULE
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M Before 11 am Minimum Flow Only, 11 am - 5 pm Two Generators (minimum)

[ | July 5th - 2 hour rec flow delay for TDEC concrete pour - Min flow only until 1 pm; 1pm - 7pm two generators (minimum)



