Agreement Log #: _KIF-10-018

Time-Critical Concurrence

Area:
Emory River, Segment 2, C-55, C-56, D-55, D-56, E-52 to E-56, and F-52 to F-56

Agreement:

Ash removal activities have been completed in Segment 2 for dredge grids C-55, C-56, D-55, D-
56, E-52 through E-56, and F-52 through F-56. Completion is determined by several means.

1. The bathymetric survey completed on 4/9/10 illustrates that the dredge-to surface in D-
55, D-56, and most of C-55, C-56, E-52 through E-56 was met.

2. Refusal was met in grids F-52 through F-56 and the rest of E-52 through E-56. All areas
where the Sandpiper met refusal prior to reaching the targeted depth were dredged a
second time with the McKenzie to verify that all recoverable ash had been removed.
Dredge logs showing the refusal are attached.

3. A small area of grids C-55 and C-56 appeared to have not met dredge elevations. A
single vibecore sample was collected at the intersection to determine the material
present. Approximately 0.05 ft of ash was found there (less than 1 inch). Sample results
are attached. Therefore, these grids also contained no more recoverable ash.

Attachments:

Figure 5, Ash Remaining to Pre-Spill Surface in Segment 1,2,3 & 5, dated 2/25/2010
Figure 1, Ash Remaining to Pre-Spill Surface in Segment 1,2,3 & 5, dated 4/13/10
Figure 1, Bathymetry Removal Areas —Segment 2, dated 4/29/10

Segment 2, Dredge Production Tables Sandpiper & McKenzie

Segment 2, Daily Dredge Logs — Sandpiper

Segment 2, Daily Dredge Logs — McKenzie

Vibecore # 55&56 C&D Sampling Log and Photo

Concurrence Comments:

N 2 /QW\ slefio

s Project Mandger * Date

Cobmnne A s S/7/10
Tennessee Va|lky Authority ~ " Pate
\17}0 /0

. Environmental Protection Agency

mM“/ w/ WA




)  JACOBS

Proposed Dredge Area

§ 10150 81,783 ey

00 -62

Ash Remaining to Pre-Spill
.-sk- Ay 53 Area of Interest Surface Segments 1, 2,3, and §

-6 1 ~57.924 oy

_— Feet 1;‘]_800 NAME croberts DATE 0 I Figure 5




IAbovelSegment!(5}

Legend Note: The depiction of volume remaining on this figure is based off
of limited bathymetry data. For blocks D1-D8, the volume shown
on this figure was not added to the volume total because vibecore sampling
Ash Remaining as of 04/0¢ ~228.46¢ 5,730 cy as of 04/09/10 resulted in no ash present in these areas. For grids 48-56, these
segment 5 = 65,905 cy as of 04/09/10 blocks have been dredged to refusal, therefore volume in these areas
1 0-1Tinch were not added to the cumulative volume of ash remaining

I 1 -6 inches

= ?inzc:esw ft Ash Remaining to Pre-Spi"

12-41t [T Proposed Dredge Area DRA T Surface Segments 1, 2, 3, and 5
14-6ft
0

57 =3 Area of Interest 4 500 o
s Fect 11800

454001201 00413 ArcGIS ash

/AProjects|0S

oft

Y.




Bathymetry Removal Areas - Segment 2

.
.

N

s B
b1 -
x\."

-

A

< 2

. Ash Recovered VibeCore Label Format:
= || JACOBS

@ No Ash Present Ash Thickness (ft)

|:| Removed From Plan . 0 0

— Phase 2 Dredging Path = e e e 04/29/10 Figure 1




Segment 2, Dredge Production Table

Sandpiper
Dredge

Daily Rate

Dredged Down Calculated | Cumulative | culyds per
Date Hours Hours Location Yards Yards hr

12/22/2009 15.75 8.25 52E 6,051 6,051 384.2

12/29/2009 12.50 11.50 52F,53F 4,817 10,868 385.4

12/30/2009 18.50 5.50 | 54F,55F,56F 9,619 20,487 519.9

01/04/2010 5.75 18.25 56F 2,728 23,215 474.4

01/05/2010 4.15 19.85 56F 2,036 25,251 490.6

01/08/2010 13.75 10.25 53/54F 3,849 29,100 279.9

01/09/2010 14.50 9.50 53/54F 5,860 34,960 404.1

01/11/2010 14.75 9.25 54E 5,784 40,744 392.1

01/12/2010 19.75 4.25 54/55E 8,138 48,882 4121

01/13/2010 20.00 4.00 55/56E 7,423 56,305 371.2

01/14/2010 14.25 9.75 55E/F 6,626 62,931 465.0

01/16/2010 20.50 3.50 51/52F/IG 2,815 65,746 137.3

01/18/2010 20.50 3.50 53F/G 6,518 72,264 318.0

01/19/2010 16.00 8.00 54F/G 1,614 73,878 100.9

01/20/2010 4.00 20.00 53F/G 322 74,200 80.5

McKenzie
5redge

Daily Cumulative Rate

Dredged Down Calculated | Calculated | culyds per
Date Hours Hours Location Yards Yards hr

11/20/2009 13.50 10.50 52/53D 1,783 1,783 132.1
11/21/2009 14.75 9.25 52D 2,500 4,283 169.5
11/23/2009 17.50 6.50 52D 2,500 6,783 142.9
11/24/2009 8.33 15.67 51/52D 1,385 8,168 166.3
11/30/2009 19.00 5.00 51/52D 1,700 9,868 89.5
01/29/2010 13.50 10.50 52/53E 2,388 12,256 176.9
01/30/2010 18.75 5.25 53/55E 3,077 15,333 164.1
01/31/2010 19.50 4.50 54/55E 3,396 18,729 174.2
02/01/2010 19.50 4.50 55/56E 3,244 21,973 166.4
02/02/2010 20.25 3.75 56/57E 3,223 25,196 159.2
02/03/2010 18.00 6.00 56/57E 1,660 26,856 92.2
02/12/2010 18.50 5.50 50/51F 1,330 28,186 71.9
02/13/2010 21.00 3.00 51E/F 1,286 29,472 61.2
02/14/2010 22.75 1.25 52F 711 30,183 31.3
02/15/2010 19.00 5.00 53F 1,612 31,795 84.8
02/16/2010 15.95 8.05 53F 867 32,662 54.4
02/17/2010 14.50 9.50 53F 1,055 33,717 72.8
02/18/2010 18.00 6.00 53/54F 1,237 34,954 68.7
02/19/2010 21.25 2.75 54F 1,191 36,145 56.0
02/20/2010 20.25 3.75 55F 1,629 37,774 80.4
02/22/2010 17.50 6.50 55F 1,417 39,191 81.0
02/23/2010 12.50 11.50 55F 970 40,161 77.6
02/24/2010 22.50 1.50 55/56F 1,742 41,903 77.4
02/25/2010 21.00 3.00 56F 1,448 43,351 69.0
02/26/2010 20.50 3.50 56F 1,453 44,804 70.9
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TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Tues.
Dec.29,09

Worked Preformed Today:

Day shift Start X&Y| 2443444 555083|Night Shift Start X&Y 2443448| 554973
Advance | 102 [End X&Y | 2443390] 554982fAdvance 147  |End X&Y 2443448| 554836
Dredged from Sta: Day Shift 3 + 54 TO 4 + 56
Dredged from Sta: Night Shift 4 + 56 TO 6 + 3.
Remarks: Seems we are moving ahead now

Dredge is still hitting stiff material on sides of swing 54,53,52F

Dredge is still being jared a lot

AMOUNT DREDGED THIS PERIOD: ESTMATED 5418 Cut Width 125] CutFace 4.7
AMOUNT PREVIOUSLY REPORTED: 658479 Total Advance 249

TOTAL AMOUNT DREDGED TO DATE 663897| Advance Previous 7862

AMOUNT DREDGED PER HOUR 433] TotaltoDate 8111 -

Pay Items: This date |Previous |Todate |Day Shift |Night Shift

100% Pay . 12:30:00} 1307:57:00} 1320:27:00 5:15:00 7:15:00

70% Pay 11:30:00f 589:51:00] 601:21:00 6:45:00 4:45:00

40% Pay 0:00:00 15:55 15:55:00
10% Pay : 0:00:00{ 1251:17:00] 1251:17:00
[other: shut Down For The Rim Ditch: 80% 0:00:00

Totals Hours Worked In Period 24:00:00 3189:00:00 12:00:00f 12:00:00

Worked Planned for Tomorrow:
Maint.

Equipment and Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
D 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat,skiff

NIGHT CREW DAY CREW

Number| Class Hours Number] Class Hours
1ileverman 12 1|Leverman 12
1|watch Eng 12 1|Watch Eng 12
1{Boatman 12 - 1{Boatman 12
2|Deckhand 24 2|Deckhand 24
5| Totals 60 5] Totals 60

SPAs reviewed today:

flotation plan
Maint.

Night watch plan
House keeping

Dredging, navigation, fuel transfers

Signature
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TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Wed.
Dec.30,09
Worked Preformed Today:
Day shift Start X&Y | 2443444 554835|Night Shift Start X&Y 2443484| 554702
Advance l 137 End X&Y | 2443444 554702|Advance 75 End X&Y 2443440} 554621
Dredged from Sta: Day Shift 6 + 3 TO 7 + 40
Dredged from Sta: Night Shift 7 + 40 T0 8 + 15
Remarks: Seems we are moving ahead now
Dredge is still hitting stiff material on sides of swing 54,55,56F

Picked up a lot of trash { ROCKS, TIRES, sticks and a large metal pipe about 20' long

AMOUNT DREDGED THIS PERIOD: ESTMATED 6870 Cut Width 125| Cut Face 7
AMOUNT PREVIOUSLY REPORTED: 663897 Total Advance 212

TOTAL AMOUNT DREDGED TO DATE 670767| Advance Previous 8111

IAMIOUNT DREDGED PER HOUR 373 Total to Date 8323

Pay ltems: This date |Previous |Todate |DayShift |Night Shift
100% Pay ) 18:25:00f 1320:27:00] 1338:52:00 10:00:00 8:25:00
70% Pay 5:35:00f 601:21:00f 606:56:00 2:00:00 3:35:00
40% Pay 0:00:00 15:55 15:55:00
10% Pay 0:00:00f 1251:17:00{ 1251:17:00
fother: Shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3213:00:00 12:00:00| 12:00:00
\Worked Planned for Tomorrow:
Maint.

Equipment and Labor:
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat,skiff

NIGHT CREW DAY CREW

Number}] Class Hours Number Class Hours
1|Leverman 12 1|Leverman 12
1|Watch Eng 12 1|Watch Eng 12
1|Boatman 12 1|Boatman 12
2|Deckhand 24 2|Deckhand 24
5] Totals 60 5] Totals 60

SPAs reviewed today:

Dredging, navigation, fuel transfers
flotation plan

Maint.

Night watch plan

House keeping

Signature
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TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Mon.
Jan.4,09

Worked Preformed Today:

Day shift Start X&Y | 2443448 554623|Night Shift Start X&Y

Advance | 42 End X&Y | 2443436] 554583]Advance 0 End X&Y

Dredged from Sat: Day Shift 8 + 12 TO 8 + 54
Dredged from Sat: Night Shift + TO +
Remarks: Hdy. Engine dropped a value .

still a lot of trash being picked up causing pump chokes 56F

AMOUNT DREDGED THIS PERIOD: ESTMATED 2197 Cut Width 125] CutFace 11.3
AMOUNT PREVIOUSLY REPORTED: 670767| Total Advance 42

TOTAL AMOUNT DREDGED TO DATE 672964 Advance Previous 8323

AMOUNT DREDGED PER HOUR 388 Total to Date 8365

Pay ltems: This date |Previous {Todate |Day Shift |Night Shift

100% Pay 5:40:00| 1338:52:00| 1344:32:00 5:40:00

70% Pay 3:25:00f 606:56:00| 610:21:00 3:25:00

40% Pay 0:00:00 15:55 15:55:00
|0% Pay 14:55:00f 1323:17:00f 1338:12:00 2:55:00] 12:00:00
fother: shut Down For The Rim Ditch: 80% 0:00:00 to

Totals Hours Worked In Period 24:00:00 3309:00:00 12:00:00{ 12:00:00

Worked Planned for Tomorrow:
Maint.

Equipment and Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number| Class Hours Number Class Hours
1|Lever man 12 1|Lever man 12
1|Watch Eng 12 1{Watch Eng 12
1|Boatman 12 1|Boatman 12
2 |Deckhand 24 2|Deckhand 24
5] Totals 60 5! Totals 60

SPAs reviewed today:
Dredging, navigation, fuel transfers
flotation plan
Maint.
Night watch plan
House keeping

Signature
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TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Tues.
Jan.5,09

Worked Preformed Today:

Day shift Start X&Y INight Shift Start X&Y 2443436| 554583
Advance | 0 End X&Y JAdvance 36 |EndX&Y | 2443447| 554551
Dredged from Sat: Day Shift + TO +

Dredged from Sat: Night Shift + 54 TO 8 + 90
Remarks: Pete finshed up at 2:25 AM

Started up dredging at 2:45

Cold Weather 56F

AMOUNT DREDGED THIS PERIOD: ESTMATED 1983 Cut Width 125{ CutFace 11.9
AMOUNT PREVIOUSLY REPORTED: 672964 Total Advance 36

TOTAL AMOUNT DREDGED TO DATE 674947| Advance Previous 8365

AMOUNT DREDGED PER HOUR 476 Total to Date 8401

Pay Items: This date |Previous |Todate |DayShift |Night Shift

100% Pay 4:10:00f 1361:12:00] 1365:22:00 4:10:00

70% Pay 0:25:00f 602:46:00] 603:11:00 0:25:00

40% Pay 0:00:00 57:50:00 57:50:00
[0% Pay 19:25:00{ 1362:12:00] 1381:37:00 12:00:00 7:25:00

Other: Shut Down For The Rim Ditch: 80% 0:00:00

Totals Hours Worked In Period 24:00:00 3408:00:00 12:00:00{ 12:00:00

Worked Planned for Tomorrow:
Maint.

Equipment and‘ Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
D 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number| Class Hours Number Class Hours
1|Lever man 12 1|Lever man 12
1|Watch Eng 12 . 1|watch Eng 12
1jBoatman 12 1]Boatman 12
2|Deckhand 24 2|Deckhand 24
5] Totals 60 5| Totals 60

SPAs reviewed today:

Dredging, navigation, fuel transfers
flotation plan

Maint.

Night watch plan

House keeping

Signature
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SPAs reviewed today:

Dredging, navigation, fuel transfers
flotation plan

Maint.

Night watch plan

House keeping

TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Fri.
Jan.8,09
Worked Preformed Today:

IDay shift Start X&Y | 2443563 555007|Night Shift Start X&Y 2443564| 554935
Advance | 76 End X&Y | 2443564| 554935]Advance 73 End X&Y 2443555| 554858
Dredged from Sat: Day Shift 4 + 29 TO 5 + 5

fDredged from Sat: Night Shift 5 + 5 TO 5 + 78
Remarks: Still getting rocks ,wood and fabric
Leverman still reporting clay and racks on bottom

hHad farge rock suck in pump - 53/54F
5:20 am went down to clean pump and start repacking
AMOUNT DREDGED THIS PERIOD: ESTMATED 7152 Cut Width 120] CutFace 10.8
AMOUNT PREVIOUSLY REPORTED: 684948 Total Advance 149
TOTAL AMOUNT DREDGED TO DATE 692100 Advance Previous 8888
AMOUNT DREDGED PER HOUR 520 Total to Date 9037

Pay ltems: This date {Previous |[Todate |Day Shift [Night Shift
100% Pay 13:45:00{ 1398:07:00{ 1411:52:00 7:55:00 5:50:00
70% Pay 10:15:00f 618:26:00| 628:41:00 4:05:00 6:10:00
40% Pay 0:00:00 57:50:00 57:50:00

IO% Pay 0:00:00f 1381:37:00] 1381:37:00

[other: Shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3480:00:00 12:00:00f 12:00:00
Worked Planned for Tomorrow:

Maint.
Equipment and Labor: :
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
1D 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff
NIGHT CREW DAY CREW
Number| Class Hours Number} Class Hours
1lLever man 12 1jLever man 12
1}watch Eng 12 1{Wwatch Eng 12
1|Boatman 12 1{Boatman 12
2|Deckhand 24 2|Deckhand 24
5] Totals 60 5] Totals 60



jwtrimbl
Text Box
53/54F


L. W. Matteson Daily Report of Operations

146

TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Sat.
Jan.9,10

Worked Preformed Today:

Day shift Start X&Y | 2443554 554858'Night Shift Start X&Y 2443556| 554819
Advance | 45 End X&Y | 2443556 554819IAdvance 111 End X&Y 2443540| 554701
{Dredged from Sat: Day Shift 5 + 75 TO 6 + 20
Dredged from Sat: Night Shift 6 + 20 TO 7 + 31
Remarks: Still getting rocks ,wood and fabric

Leverman still reporting clay and rocks on bottom

Had to repack booster pump

Washed out line to avoid freezing 53/54F

AMOUNT DREDGED THIS PERIOD: ESTMATED 5863 Cut Width 86| CutFace 11.8
AMOUNT PREVIOUSLY REPORTED: 692100] Total Advance 156

TOTAL AMOUNT DREDGED TO DATE 697963| Advance Previous 9037

IAMOUNT DREDGED PER HOUR 404 Total to Date 9193

Pay ltems: This date |Previous {Todate |Day Shift |Night Shift

100% Pay 14:30:00] 1411:52:00f 1426:22:00]. 5:00:00 9:30:00

70% Pay 6:50:00] 628:41:.00|] 635:31:00 4:20:00 2:30:00

40% Pay 0:00:00 57:50:00 57:50:00 )
IO% Pay 2:40:00] 1381:37:00} 1384:17:00 2:40:00
Jother: shut Down For The Rim Ditch: 80% 0:00:00

Totals Hours Worked In Period 24:00:00 3504:00:00 12:00:00| 12:00:00

Worked Planned for Tomorrow:
Maint.

EEquipment and Labor:
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175

JD 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number| Class Hours Number Class Hours
1]Lever man 12 1{Lever man 12
1|Watch Eng 12 1{watch Eng 12
1|{Boatman 12 1jBoatman i2
2|Deckhand 24 2|Deckhand 24
51 Totals 60 5| Totals 60

SPAs reviewed today:
Dredging, navigation, fuel transfers
flotation plan
Maint.
Night watch plan
House keeping

Aignature-
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TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Mon.
Jan.11,10

Worked Preformed Today:

Day shift Start X&Y | 2443542 554701|Night Shift Start X&Y 2443324 555063
Advance | 50 |EndX&Y | 2443519 554653fAdvance 197 |EndX&Y | 2443329] 554888
Dredged from Sat: Day Shift 7 + 35 TO 7 + 85
Dredged from Sat: Night Shift 3 + 50 TO 5 + 47
Remarks: Finished row G and moved over to row E

Still getting a lot of rocks and gravel

53,54E

AMOUNT DREDGED THIS PERIOD: ESTMATED 7355 Cut Width 120} CutFace 6.7
AMOUNT PREVIOUSLY REPORTED: 697963 Total Advance 247

ITOTAL AMOUNT DREDGED TO DATE 705318| Advance Previous 9193

AMOUNT DREDGED PER HOUR 493 Total to Date 9440

Pay items: This date |Previous |[Todate |Day Shift [Night Shift

100% Pay 14:55:00| 1426:22:00f 1441:17:00 7:50:00 7:05:00

70% Pay 9:05:00{ 635:31:00{ 644:36:00 4:10:00 4:55:00

40% Pay 0:00:00 57:50:00| 57:50:00
§0% Pay 0:00:00f 1408:17:00{ 1408:17:00

Other: Shut Down For The Rim Ditch: 80% 0:00:00

Totals Hours Worked In Period 24:00:00 3552:00:00 12:00:00{ 12:00:00

Worked Planned for Tomorrow:
Maint.

Equipment and Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number|{ Class Hours Number Class Hours
1|Lever man 12 1|Lever man 12
1|Watch Eng 12 1|{watch Eng 12
1|Boatman 12 1|Boatman 12
2}Deckhand 24 2|Deckhand 24
5| Totals 60 5| Totals 60

SPAs reviewed today:

flotation plan
Maint.

Night watch pian
House keeping

Dredging, navigation, fuel transfers

2

Signature \ 4

[



jwtrimbl
Text Box
53,54E


L. W. Matteson Daily Report of Operations

149

TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Tues.
Jan. 12,10

Worked Preformed Today:

Day shift Start X&Y | 2443328 554889|Night Shift Start X&Y 2443327| 554812
Advance I 80 End X&Y | 2443327 554812!Advance 102 End X&Y 2443328| 554714
Dredged from Sat: Day Shift 5 + 45 TO 6 + 25
Dredged from Sat: Night Shift 6 + 25 TO 7 + 27
Remarks: Still hitting clay and rocks

Sevenson used crane

54E

AMOUNT DREDGED THIS PERIOD: ESTMATED 6741f CutWidth 125} Cut Face 8
AMOUNT PREVIOUSLY REPORTED: 705318 Total Advance 182

TOTAL AMOUNT DREDGED TO DATE L 712059 Advance Previous 9440

AMOUNT DREDGED PER HOUR 2 LI\ (452]) Totalto Date 9622

Pay Items: " IThis date {Previous [Todate |Day Sqff™\|Night8hifty

100% Pay 14:55:00| 1441:17:00] 1456:12:00]  /7:50:09f /7:05:00] )

70% Pay 9:05:00] 644:36:00] 653:41:00] \ZwE00| { 4:55:00)

40% Pay 0:00:00 57:50:00 57:50:00 N——"
10% Pay 0:00:00} 1408:17:00] 1408:17:00
fother: shut Down For The Rim Ditch: 80% 0:00:00

Totals Hours Worked In Period 24:00:00 3576:00:00 12:00:00f 12:00:00

Worked Planned for Tomorrow:
Maint.

Equipment and Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
1D 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW
Number| Class Hours Number Class Hours
1lilever man 12 1|Lever man 12
1iWatch Eng 12 1|Watch Eng 12
1{Boatman 12 1]Boatman 12
2|Deckhand 24 2|Deckhand 24
‘ 5| Totals 60 5| Totals 60
SPAs reviewed today:

Dredging, navigation, fuel transfers

flotation plan

Maint.

Night watch plan

House keeping

ignature

~7
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TVA Ash Recovery Project
Sevenson Environmental Prime Contractor
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Report #

Date: Wed.
Jan.13,2010
Worked Preformed Today:
iDay shift Start X&Y| 2443333 554715'Night Shift Start X&Y 24433331 554636
Advance I 80 End X&Y | 2443333 554636|Advance 130 End X&Y 2443322 554501
Dredged from Sat: Day Shift 7 + 25 TO 8 + 5
Dredged from Sat: Night Shift 8 + 5 TO 9 + 35
Remarks:  Still hitting clay and rocks
Ron and Vance tried to survey but to much ice
55,56E
AMOUNT DREDGED THIS PERIOD: ESTMATED 7292 Cut Width 125] CutFace 75
AMOUNT PREVIOUSLY REPORTED: 712059} Total Advance 210
TOTAL AMOUNT DREDGED TO DATE 719351| Advance Previous 9622
AMOUNT DREDGED PER HOUR 366| Total to Date 9832
Pay ltems: This date |Previous {Todate |[Day Shift |Night Shift
100% Pay 19:55:00] 1461:02:00{ 1480:57:00 10:25:00 9:30:00
70% Pay 4:05:00] 648:51:00f 652:56:00 1:35:00{ 2:30:00
40% Pay 0:00:00 57:50:00 57:50:00
0% Pay 0:00:00] 1408:17:00] 1408:17:00
!Other: shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3600:00:00 12:00:00f 12:00:00

“dWorked Planned for Tomorrow:

Maint.

Equipment and Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number] Class Hours Number Class Hours
llLever man 12 1lLever man 12
1|Watch Eng 12 1|Watch Eng 12
1|Boatman 12 1{Boatman 12
2|Deckhand 24 2|Deckhand 24
5] Totals 60 5] Totals 60

SPAs reviewed today:
Dredging, navigation, fuel transfers
flotation plan
Maint.
Night watch plan
House keeping
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TVA Ash Recovery Project
Sevenson Environmental Prime Contractor

151

Report #

SPAs reviewed today:

flotation plan
Maint.

Night watch plan
House keeping

Dredging, navigation, fuel transfers

Date: Thur.
Jan. 14,2010
Worked Preformed Today:
Day shift Start X&Y| 2443325 554504INight Shift Start X&Y 2443508] 555433
Advance l 133 End X&Y | 2443310 554368|Advance 31 End X&Y 2443507 555403
Dredged from Sat: Day Shift 9 + 35 TO 10 + 68
Dredged from Sat: Night Shift 0 + 2 TO 0 + 33
Remarks: Moved back and stated cleaning up row F & G again trying to get down to grade.
Hard bottom
Alto of rocks and wood . Pump cleans
Ron surveyed today S5SE/F
Hard Material
AMOUNT DREDGED THIS PERIOD: ESTMATED 6454 Cut Width 125| Cut Face 85
AMOUNT PREVIOUSLY REPORTED: 719351 Total Advance 164
TOTAL AMOUNT DREDGED TO DATE 725805 Advance Previous 9832
AMOUNT DREDGED PER HOUR 456 Total to Date 9996
Pay items: This date |Previous |[Todate [DayShift |[Night Shift
100% Pay 14:10:00] 1480:57:00{ 1495:07:00 7:30:00 6:40:00
70% Pay 9:50:00f 652:56:00f 662:46:00 4:30:00 5:20:00
40% Pay 0:00:00 57:50:00 57:50:00
§0% Pay 0:00:00} 1408:17:00{ 1408:17:00
Other: Shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3624:00:00 12:00:00f 12:00:00
Worked Planned for Tomorrow:
Maint.
Equipment and Labor:
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 Loader, Cat 325, Welding truck, Morocka, flat bottom boat, skiff
NIGHT CREW DAY CREW
Number| Class Hours Number Class Hours
1|Lever man 12 1{Lever man 12
1{Watch Eng 12 1|Watch Eng 12
1}Boatman 12 1{Boatman 12
2|Deckhand 24 2|Deckhand 24
5| Totals 60 5] Totals 60
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TVA Ash Recovery Project
Sevenson Environmental Prime Contractor

Report #

153

Date: Sat.
Jan.16,2010
Worked Preformed Today:
Day shift Start X&Y| 2443508 555290|Night Shift Start X&Y 2443509 555177
Advance I 115 End X&Y | 2443509 555177|Advance 55 End X&Y 2443509} 555117
Dredged from Sat: Day Shift ' + 50 TO 2 + 65
JDredged from Sat: Night Shift + 65 TO 3 + 20
Remarks: Very Hard ash on bottom
51,52F/G
ANMOUNT DREDGED THIS PERIOD: ESTMATED 6296 Cut Width 250 CutFace 4
AMOUNT PREVIOUSLY REPORTED: 728576| Total Advance 170
TOTAL AMOUNT DREDGED TO DATE 734872] Advance Previous 10112
AMOUNT DREDGED PER HOUR 310 Total to Date 10282
Pay ltems: This date |Previous |[Todate |Day Shift |Night Shift
100% Pay 20:20:00{ 1512:12:00{ 1532:32:00 10:25:00 9:55:00
70% Pay 3:40:00f 669:41:00} 673:21:00 1:35:00 2:05:00
40% Pay 0:00:00 57:50:00 57:50:00
IO% Pay 0:00:00{ 1408:17:00] 1408:17:00
{other: shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3672:00:00 12:00:00] 12:00:00

Worked Planned for Tomorrow:
Maint.

JEquipment and Labor:

Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 | oader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number} Class Hours Number] Class Hours
1|Lever man 12 1|Lever man 12
1{Watch Eng 12 1jWatch Eng 12
1|Boatman 12 1}{Boatman 12
2|Deckhand 24 2|Deckhand 24
5] Totals 60 5| Totals 60

SPAs reviewed today:
Dredging, navigation, fuel transfers
flotation plan
Maint.
Night watch plan
House keeping
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TVA Ash Recovery Project Report # ,
Sevenson Environmental Prime Contractor
Date: Mon.
Jan.18,2010
Worked Preformed Today:

[Day shift Start X&Y| 2443509 555117INight Shift Start X&Y 2443508| 555037
Advance ] 85 End X&Y | 2443508 555037|Advance 22 End X&Y 2443504{ 555011
Dredged from Sat: Day Shift 3 + 20 TO 4 + 5
Dredged from Sat: Night Shift 4 + 5 TO 4 + 27
Remarks: We are getting a lot of rocks and wood
Vance was on dredge last and worked with Blair .

Tues. Vance will working with Dave on dredge 53F/G
AMOUNT DREDGED THIS PERIOD: ESTMATED 5944 Cut Width 250f{ CutFace 6
AMOUNT PREVIOUSLY REPORTED: 734872 Total Advance 107
TOTAL AMOUNT DREDGED TO DATE 740816| Advance Previous 10282
AMOUNT DREDGED PER HOUR 323 Total to Date 10389
Pay Items: This date |Previous |Todate |Day Shift [Night Shift
100% Pay 18:25:00{ 1532:32:00| 1550:57:00 11:25:00 7:00:00
70% Pay 5:35:00] 673:21:00| 678:56:00 0:35:00 5:00:00
40% Pay 0:00:00 57:50:00 57:50:00

[0% Pay 0:00:00{ 1432:17:00] 1432:17:00

fother: Shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3720:00:00 12:00:00f 12:00:00

Maint.

House

Worked Planned for Tomorrow:

Maint.

Equipment and Labor:
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
JD 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff

NIGHT CREW DAY CREW

Number| Class Hours Number Class Hours
1|Lever man 12 1jLever man 12
1|Watch Eng 12 1}Watch Eng 12
1|Boatman 12 1{Boatman 12
2|Deckhand 24 2|Deckhand 24
5] Totals 60 5{ Totals 60

SPAs reviewed today:
Dredging, navigation, fuel transfers
flotation plan

Night watch plan

keeping
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SPAs reviewed today:

flotation plan
Maint.

Night watch plan
House keeping

Dredging, navigation, fuel transfers

Signature

TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Tues.
Jan.19,2010
Worked Preformed Today:
IDay shift Start X&Y| 2443509 555018!Night Shift Start X&Y 24435091 554984
Advance | 24  |[EndX&Y | 2443504] 554984fAdvance 12 |End X&Y 2443506| 554772
iDredged from Sat: Day Shift 4 + 28 TO 4 + 52
§Dredged from Sat: Night Shift 4 + 52 TO 4 + 64
Remarks: We are getting a lot of rocks and wood
Very Hard Bottom
A lot of pump cleans { ROCKS) 54F/G
Port 9° Star 11'
53G is to grade 705 & 53F is 5' from grade to hard
AMOUNT DREDGED THIS PERIOD: ESTMATED 2667 Cut Width 200} CutFace 108
AIMOUNT PREVIOUSLY REPORTED: 740816 Total Advance 36
TOTAL AMOUNT DREDGED TO DATE 743483] Advance Previous 10389
AMOUNT DREDGED PER HOUR 165 Total to Date 10425
Pay ltems: This date |Previous |Todate |Day Shift |Night Shift
- §100% Pay 16:10:00f 1550:57:00} 1567:07:00 9:35:00 6:35:00
70% Pay 7:50:00f 678:56:00] 686:46:00 2:25:00 5:25:00
40% Pay 0:00:00 57:50:00 57:50:00
0% Pay 0:00:00} 1432:17:00{ 1432:17:00
fother: Shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3744:00:00 12:00:00} 12:00:00
Worked Planned for Tomorrow:
Maint.
Equipment and Labor:
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
ID 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff
NIGHT CREW DAY CREW
Number| Class Hours Number Class Hours
1|Lever man 12 1|Lever man 12
1jwatch Eng 12 2|Watch Eng 24
1{Boatman 12 1|Boatman 12
1|Deckhand 12 1|Deckhand 12
0| Operator 0 _ 1| Operator 12
4]Totals 48 6|Totals 72
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TVA Ash Recovery Project Report #
Sevenson Environmental Prime Contractor
Date: Wed.
Jan.20,2010
Worked Preformed Today:
iDay shift Start X&Y | 2443507] 554969)Night Shift Start X&Y 2443479| 553978
Advance | 7 End X&Y | 2443507 554963§Advance 50 End X&Y 2443520| 553957
Dredged from Sat: Day Shift 4 + 65 TO 4 + 72
Dredged from Sat: Night Shift 3 + 25 TO 3 + 75
Remarks: We are getting a lot of rocks and wood
Moved dredge to segment 4
A lot of pump cleans ( ROCKS) 53F/G day shift
Big treesin 64 F only
AMOUNT DREDGED THIS PERIOD: ESTMATED 4138 Cut Width 200| Cut Face 5.8
AMOUNT PREVIOUSLY REPORTED: 743483 Total Advance 57
TOTAL AMOUNT DREDGED TO DATE 747621| Advance Previous 10425
AMOUNT DREDGED PER HOUR 338 Total to Date 10482
Pay ltems: This date |[Previous |Todate |DayShift |Night Shift
100% Pay 12:15:00f 1567:07:00) 1579:22:00 5:50:00 6:25:00
70% Pay 11:45:00f 686:46:00f 698:31:00 6:10:00 5:35:00
40% Pay 0:00:00 57:50:00 57:50:00
§0% Pay 0:00:00} 1432:17:00{ 1432:17:00
fother: shut Down For The Rim Ditch: 80% 0:00:00
Totals Hours Worked In Period 24:00:00 3768.00:00 12:00:00{ 12:00:00
Worked Planned for Tomorrow:
Maint.
Equipment and Labor:
Dredge Sandpiper, Booster w/barge, Fuel barge, Anchor barge, Crane barge w/RT 175
ID 644 Loader, Cat 325, Welding truck, Morooka, flat bottom boat, skiff
NIGHT CREW DAY CREW
Number] Class Hours Number Class Hours
1|Lever man 12 ljLever man 12
1|watch Eng 12 1|Watch Eng 24
1{Boatman 12 1iBoatman 12
1}|beckhand 12 1|Deckhand 12
0| Operator 0 1| Operator 12
4] Totals 48 5)Totals 72
SPAs reviewed today:
Dredging, navigation, fuel transfers
flotation plan
Maint.
Night watch plan
House keeping
Signature
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Sevenson
% Environmental
¥ Services, Inc.

< .
Y\N@/ W DAILY DREDGE LOG - TVA ASH REMOVAL

Day

Date 2 - /S 4o

Dredge Shift: DAy S QKQM 95 69
Y 4
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Dredge Shift: W ’/w{

< ef\tgﬁ 30°¢ _

/@/ﬁ/ﬂ/

DAILY DREDGE LOG TVA ASH REE?AL

Day o

Dats 5/~ /0

2 o A

Hours: 2 g £
. : . Hours | Hours |- Avg " , . T :

Start Time Stop Time Dredge | Down Avg RPM Pressure Operator ‘ Reason for Stopping/Downtime
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Dredge Shift: Yz ¢
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Dredge Shift: %Qy

DAILY DREDGE LOG - TVA ASH REMOVAL
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_DAILY BREDGE LOG - TVAASH REMOVAL _

Fode,

Day

Pate ) _y9 L0

Dredge Shlf% 24 97
{
Start 1jme Stop Time l;:g:;sg gg;'vr: Avg~RPM Pr;\svsstlxre Operator - Reason for Stoppmngowntlme
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A /aga’// 20”| /2 700 Total Hours
Conditions: Area predged: ,,S/ASJ F
Initial Flyash Thickness Z Ft .
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Sevensan DAILY DREDGE [OG - TVA ASH REMOVAL -
& Eﬁwriﬂmgmaﬂ Day ﬁf‘”’g‘?
' Services, e, Date RAF—(s
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Date

19-Feb Friday

Quantities |

[ Shift | McKenzie { |Estimated| Hourly |
Location Dredging  Down 1,967 cubic yards Depth Width Length Quantity Avg
54F Day 10.5 1.5 @ cubic vards 7 100 45 1,167 111
B54F Night . 10.75 1.25 ’ -8 100 27 800 74
Total "21.25 2.75 1,967 © 93
‘ » . Survey 0 0
{  shift ] Kylee | Quantities | |Estimated] Hourly |
Leocation Dredging  Down 0 cubic yards  Depth Width Length Quantity Avg
12A Day _ 0 12 0 cubic vards 0 0 0 0 #DIV/0!
12AB/13AB  Night [o] 12 . 0 0 0 4] #DIV/0!
Total 0 24 0 #DIV/01
Survey ¢} #HDIV/01
[ shift | Shirley | Quantities | {Estimated| Hourly |
Location Dredging - Down 2,345 cubic yards Depth Width Length Quantity Avg
8SE Day 6.7 5.3 0 cubicvards = 7.5 125 27 . 938 140
68E Night 8.25 3.75 5,055 Tons Start 8 125 338 1.407 71
Total 14.95 9.05 6.805 Tons End 2,345 157
1,750 Tons . Survey o -0
[ shift ] Adelyn [ Quantities | - |Estimated| Hourly |
Location Dredging Down 0 cubicyards Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0] 250 0 0 #DIV/0!
Night 0 12 ' 0 250 0 0 #DIV/0!
Total 0 24 . 0 . #DIV/0!
Survey - 0 #DIV/0}

Estimated Total
Survey Total

4,312 cubic yards
0 cubic yards
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DAILY DREDGE LOG - TVA'ASH REMOVAL

Day s/~

Dateaz. o?a- /d

Dredge Shift: /> ./, ’ Hours: 2 70 5 P etocme 2 e
4 [/
Start Time Stop Time gqr v;:;sg l;z:’r: Avg RPM Prﬁs:.gure Operator . Reason for Stopping/Downtime
120 | 755 | 3071/ -] /%7 |éo S¢ | Mowe ZFAK o T
. — g = € - ¥
Zis (200 | p(57] s 7| Ly 4L -
JIA RS (5325 1020278 £ e /Jﬁz‘% Y /ﬂ’—nfjc;{ %
(3 %0 | /%0  |5Bom 4
74 1357 7/ +$3 Total Hours
Conditions: ' Area Dredged: _s7s =
Initial Fiyash Thickness 6k ‘ - -
Vegetation Light (] Medum [] Heavy [1 shiftstart X 244345 [ ShiftEnd X Aty S
Debris Light - [ ] Medium [ ] Heavy ] YS5yg iy YSI H780
# of Blbckage Clears / v /; RS Deriqy A
Comments: /39/\;/91, ot L 47”" w/ /w%/ s Y=/ R %e/@: I
%&/M}\ ‘7?70 ﬂ/[/(ﬁ( !
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Mc Kennie,

Sﬁxféﬁgﬂﬂ : / ‘5. 0 C@ 71/ ﬁLY DREDGE LOG TVA ASH REMOVAL,
% Environmental B Day Sce
* wm® Serviges, Inc. Date 2-Ro-/2
Dredge Shift: 5 Hours: Z. 777 -

A Start Time Stop Time Hours | Hours Avg RPM Prez\'ss:lre Operator : Reason for Stopping/Downtime
o3 - .
I |72 /5 /775 | —]4

Sery V Ce. V/e,q/*;‘f" .
2002 poPL2  |Yny 2= LPlact Glackt]on 5Pul Cholhor /C/&?M Pumfl /7614}

0O 5" | 530 |Fuett Ly P
o> z,ch

5,;. % 'l/'ptal Hours

' Conditions: _ ‘ 110 / e Area Dredged: 39 g]c/ )1:\[" 70%-¢
Initial Fiyash Thickness _ / £ Ft 7 e

Vegetation Light [] Medum X Heavy [] shiftStart X 2 ¢3¢ 5¢ shiftEnd X 2¢¢p 3¢S
Debris : Light [] Medum B Heavy [] Y 55 4/7g 5‘ Y54y 780

# of Blockage Clears 7

Comments:
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Environmental M k% _ Day  HAsn S,

' Services, Inc. | o D gaz)in

Dredge Shift: L@,{ Hours: 27
/ ;

c Seveénson . " DAILY DREDGE LOG - TVA ASH REMOVAL

. . Hours | Hours Avg N o
Start Time .| Stop Time Dredge | Down Avg RPM Pressure Operator Reason for Stoppmngowntlme

750 (A5~ | 23220 | /9e0] <v | o8 Chpch Cdian

/o &8~ ik %4 557 /DS el t o8B /I/Lm,mﬂig W#M Bl Fiosas

LLLD £235 | sias - |58, Tm A%om Goaste, 12 b o

7/
\ANS [23S] e A _ Ct 1,\-\-@\‘. \ee,\"e.e\, ( o o\-]- 184S, Coffed Mechals e
wselza2n Tofal Hours
Conditions: Area Dredged: .
Initial Flyash Thickness _ 1(D  rt _
Vegetation © Light [ Medum [ ] Heavy [1 shiftstart X 2 ¢ 3HCS  shiftEnd X
Debris Light [ Medom []  Heawy [  Yomyg4g
# of Blockage Clears : $ 3—79% K aL(’H/}LP, 55
l ﬂi/zs | N ,

Comments: ) Y ss4nsY .
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SV e
30 LNY

22T

/\/’ (6 /4@/) 7 €) DAILY DREDGE LOG TVA ASH REMOVAL

%, ~Comments:

[0 ta A4S .’\-e\v&' -fo a‘._i;tms‘f Clutech

Sevenson
'Y Environmental | Day Z/ &%
. «=a® Services, Inc. o D“‘e_/”'m /V:; wz
' Dredge Shlft /4/)9117‘5 * - Hours: 'Z- 7 éZZ i

Start Tlme Stop Time l':lr z;'; I;z;r: Avg RPM Pr:svsire Operator Reason for Stopping/Downtime
(P95 2295 | 3 | 30,4 4y Ljp#! 22 Sl Chokies co yhf'm 54 pato
23/ 009G | 50myly | -] ‘ //g,,q Ll [ cycctrbeety . roce obx
Qa Lo (45 |45 Zg o : f'/eam L0 /éf/@gm G‘%W/(fﬂd—’o/ 17/67
|50 | €0 3o /5" | L)) ﬂp@m T_( o bSOt Ty @%@L_

219 | 755 Hp [30n < - A z//%y;le g 10 Lon&te/ [Ciean Bustd roch X,

22% | 7:/0 e O [N nd o\ sShift

~ . SN \B

\ | OV
N [
ey ~ e
S
A 30 il h Sl Total Hours ' . — '
LW . '

Conditions: / Q 5 6 k f‘ Area Dredged: 5- 5 £/ 7 Q ﬁ”é’
Initial Flyash Thickness Z / Ft ' )
Vegetation Clight [] Medium b@ Heavy ] S\I;_lft Start X g:.{l.f 3SS”  ShiftEnd X 2§ Y3YS7,
Debris Light [[] Medium §% Heavy ] Y St s Y SS9
# of Blockage Clears 3
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Date
22-Feb Monday

Location
55F
B55F

Location
12A
12AB/11AB

Location
68E
68/69E

Location

Shift | McKenzie [ Quantities ] | |Estimated| Hourly |
Dredging  Down 1,871 cubic yards  Depth Width Length Quantity Avg
Day 8 4 0 cubic yards 10 106 14 544 68
Night 9.5 2.5 ‘ 11 105 31 1.326 140
Total 17.5 6.5 1,871 107
: Survey 0 0
| shift | Kylee [ Quantities | | |Estimated] Hourly |
Dredging Down 3,911 cubic yards  Depth Width Length Quantity Avg
Day 10 2 0 cubic yards 12 100 46 2,044 204
Night 10 2 8 100 63 1,867 187
Total 20 4 3,911 196
Survey 0 0
[ Shift | Shirley | Quantities | | |Estimated| Hourly |
Dredging  Down 2,870 cubicyards Depth Width Length Quantity Avg
Day 7.5 45 0 cubic yards 5 125 68 1,574 210
Night 8 4 8,687 Tons Start 7 125 40 1,296 162
Total 16.5 8.5 10,828 Tons End 2,870 185
Conv factor 1.48148 2,241 Tons Survey 0 0
3,320 cubic yards :
| Shift | Adelyn | Quantities | A [ |Estimated| Hourly |
Dredging Down 0 cubicyards  Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0 250 0 0 #DIVI/O!
Night 0 12 0 250 0 Q #DIV/O!
Total 0 24 Q #DIV/0!
Survey 0 #DIVIO!

Estimated Total
Survey Total

8,652 cubic yards
0 cubic yards
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'3 Environmental
" Bervices, Inc.

Dredge Shift: Dg\, <

'ﬁ”/]ckamz_;e,

Cam’*ev. 190°

DAILY DREDGE LOG - TVA ASH REMOVAL

Day Tuesdsy,

Date ;/3 3' //o
/ £

Hours: 27573
Start Time Stop Time l)I:' Z;;e gz::vr: Avg RPM Pr:s‘glre Operator Reason for Stopping/Downtime
dWile) S |\ xe | 5% PaYY, Secuvice.
AN 35 ORI RS | s el ! ?SM Sevuice (:\—Cw‘.\l o Mﬁ‘l"'&"\
0905 WS Qoddiss| o ‘e Y% Worls on Boostec
{2ss VWSSO |i'ss| 3i/o] 7 e e | Lo ke on Recster
/900 Shi Qheng-e
L2015 Total Hours 203.6
Conditions: Area Dredged: << [
Initial Flyash Thickness __ [} Ft Faken & 13,06 7
Vegetation Light =~ | @/ *Medium E] Heavy [:] Shift Start X 24/¢/ 34/5 2 Shift End X QL{ Y it
Debris Light E/Medium ] Heavy ] Y5SYy 5ag Y s<e/~/2
# of Blbckage Clears /@/ '

Comments:
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jgo® Swing
Sevenson I DAILY DREDGE LOG - TVAASH REMOVAL
Environmental Day Tuesios/
¥ Services, Inc. . Date 2-33-/0
Dredge Shift: 4/ ithFSh ‘),@’, Hours: )77 (olp
Start Time Stop Time l;lr t;;sg gg::: Avg RPM | P;'eAs‘;%re Operator Reason for Stopping/Downtime
7o | 7ioo O 40m ey éraaSe/A— Secviee Mehine i |
240 2:40 Q 1210 ’:’ " Wou%rvg ter _bosster to be Auoa«pi
0:20 | 1o o |l o o/ 75_©eset Steadorl ehoc For Shitley
3 ._'(99 x4 Y o] — (NW‘ - (/Ifmaf} Ret 4 L%t?)_{
@5 N C LS N End Shif
On V]
O =\
o A
e
3
>
: ) T 4 ‘%
Ples B \Ihio™Total Hours
Conditions:

Area Dredged: 5 5 F

Initial Fiyash Thickness _ T Ft _ : faken AF 837

Vegetation Light 0 medium le/ Heavy “[] shift start X g&/ ¢ 3"//55 Shift End X Qq“f 3¢ 55
Debris Light -~ [] Medium lj " Heavy ] Y 5544313 YO546 4]

# of Blockage Clears ] : L

Comments: LQQ\’ 3 l’ﬁﬂ& E&‘ MQ\\—Qf Ql S OQ‘Y \),fe\rd F\J‘L‘

Porke  Slockhyyf .
Q- RN




Date

23-Feb Tuesday

L.ocation
§5F
55F

Location
10A-10B
9A-9B

Location
64F
64F

Location

[ Shift ]| McKenzie [ Quantities | | |Estimated] Hourly |
Dredging  Down 1,244 cubic yards  Depth Width Length Quantity Avg
Day 45 7.5 0 cubic yards 10 105 10 389 86
Night 8 4 10 105 22 856 107
Total 12.5 11.5 1,244 100
Survey v 0
[ shift | Kylee | Quantities | | |Estimated] Hourly |
Dredging Down 3,548 cubicyards  Depth Width Length Quantity Avg
Day 10 2 0 cubic yards 8 110 59 1,923 192
Night 9.25 2.75 ‘ 9 125 39 1.625 176
Total 19.25 4,75 3,548 184
Survey . O o
| Shift | Shirley | Quantities | | |Estimated| Hourly |
Dredging  Down 3,031 cubic yards  Depth Width Length Quantity Avg
Day 8.5 3.5 0 cubic yards 7 125 46 1,491 175
Night 8.25 3.75 10,828 Tons Start 9 60 77 1,540 187
Total 16.75 7.25 13,176 Tons End 3,031 181
Conv factor  1.48148 2,348 Tons Survey 0 0
3,479 cubic yards :
[ Shift | Adelyn | Quantities | i |Estimated] Hourly |
Dredging Down 0 cubicyards Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0 250 0 0 #DIV/0!
Night 0 12 0 250 0 ] #DIV/0!
Total 0 24 0 #DIV/0!
Survey 0 #DIV/0!
Estimated Total 7,823 cubic yards
0 cubic yards

Survey Total
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Date

24-Feb Wednesday

| Shift | McKenzie | Quantities | | |Estimated]| Hourly |
Location Dredging  Down 1,682 cubicyards  Depth Width Length Quantity Avg
55F Day 1 1 0 cubic yards 8 110 24 782 71
56F Night 115 0.5 ‘9 100 27 900 78
Total 225 1.5 1,682 75
Survey 0 0
[ Shift | Kylee | Quantities | [ |Estimated] Hourly |
Location Dredging  Down 3,806 cubicyards Depth  Width  Length Quantity Avg
9A-9B Day 9.75 2.25 0 cubic yards 6 125 68 1,889 194
10A Night 9 3 : 9 125 46 1,917 213
Total 18.75° 5.25 3,806 203
Survey 0 0
[ Shift | Shirley { Quantities | | |Estimated| Hourly |
Location Dredging  Down 3,398 cubicyards  Depth Width Length Quantity Avg
G6F Day 8.5 3.5 0 cubic yards 2 125 142 1,315 1565
67F Night 9.5 25 13,176 Tons Start 3 125 150 2,083 219
Total 18 6 18,131 Tons End 3,398 189
Conv factor 0.74 4,955 Tons Survey o 0
‘ 3,667 cubic yards
| Shift | Adelyn [ Quantities | | |Estimated| Hourly |
Location Dredging Down 0 cubicyards  Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0 250 0 0 #DIV/0!
Night 0: 12 0 250 0 0 #DIV/0!
Total 0 24 0 #DIV/O!
Survey 0 #DIV/O!
Estimated Total 8,886 cubic yards
Survey Total 0 cubic yards
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Sevenson I DAILY DREDGE LOG - TVA ASH REMOVAL

' Environimental o Day T sy
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Conditions: Area Dredged: DAVLIR =
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Date

25-Feb Thursday

Location
56F
56F

Location
10A
11A & 12A

Location
67F
68F& 64G

Location

[ Shift | McKenzie [ Quantities | |Estimated] Hourly |
Dredging Down 1,378 cubicyards  Depth Width Length Quantity Avg
Day 10 2 0 cubic yards 12 100 13 578 68
Night it 1 9 100 24 800 73
Total 2% 3 1,378 66
Survey 0 0
| Shift | Kylee { Quantities | |Estimated]| Hourly |
Dredging  Down 2,458 cubicyards Depth Width Length Quantity Avg
Day 8 4 0 cubic yards 3 125 113 1,569 196
Night 5.25 6.75 3 125 64 889 169
Total 13.25 10.75 2,458 186
Survey 0 0
| Shift | Shirley { Quantities | |Estimated| Hourly |
Dredging Down 3,431 cubicyards  Depth Width Length Quantity Avg
Day 8 4 0 cubic yards 5 75 142 1,972 247
Night 6 ] 18,131 Tons Start 3 125 105 1.458 243
Total 14 10 21,921 Tons End 3,431 245
Conv factor 0.92 3,790 Tons Survey 0 0
3,487 cubic yards
{  Shift | Adelyn | Quantities | » |Estimated] Hourly |
Dredging Down 0 cubicyards Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0 250 0 0 #DIV/O!
Night 0 12 0 Tons Start 0 250 0 0 #DIV/0!
Total 1] 24 0 Tons End 0 #DIV/O!
Conv factor 0.74 0 Tons Survey 0 #DIVIO!
0 cubic yards
Estimated Total 7,267 cubic yards
Survey Total 0 cubic yards
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Date
26-Feb Friday
Location

56F
56F

Location

134 & 12A

Liscation
804G
65G .

L.ocation

Press Drops
Day
Night

Shift | McKenzie [ Quantities | | |Estimated| Hourly |
Dredging  Down 1,767 cubic yards  Depth Width Length Quantity Avg
Day 10 2 0 cubic yards 12 100 15 667 67
Night 10.5 1.5 11 100 27 1,100 105
Total 20.5 3.5 1,767 86
Survey 0 0
| Shiit | Kylee | Quantities | |Estimated] Hourly |
Dredging Down 1,852 cubic yards  Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0 125 113 0 #DIVI/O!
Night 8.75 3.25 8 125 50 1,852 212
Total 8.75 15.25 1,852 212
Survey 0 0
|  Shift | Shirley | Quantities ] | |Estimated] Hourly |
Dredging  Down 2,736 cubicyards  Depth Width Length Quantity Avg
Day 5 B 0 cubic yards 2 125 88 815 163
Night 9.75 2.25 22,055 Tons Start 5 125 83 1,921 197
Total 14.75 9.25 24,894 Tons End 2,736 185
Conv factor 0.92 2,839 Tons Survey 0 0
2,612 cubic yards
| Shift | Adelyn 1 Quantities | |Estimated| Hourly |
Dredging  Down 0 cubic yards  Depth Width Length Quantity Avg
Day 0 12 0 cubic yards 0 250 0 0 #DIV/0!
Night 4] 12 0 Tons Start 0 250 0 0 #DIV/O!
Total 0 24 0 Tons End 0 #DIV/O!
Conv factor 0.74 0 Tons Survey 0 #DIV/O!
0 cubic yards
31
78 Estimated Total 6,355 cubic yards
109 Earrey Talnl 0 cubic yards




m Vibecore Documentation

JACOBS

Date: 04/02/2010 Weather: Sunny high 83 degrees - calm wind Location: Segment 2
River Flow: 1530 cfs River Elevation: 738.25'
Crew: Mark Greer, James Mullins, Bailey Bunch
Core # Photo # Tube Type Core Coordinates River Depth Time Core Description Interval (ft)
N: E:

Deviations encountered:

Total Depth
Core # Photo # Tube Type Core Coordinates River Depth Time Core Description Interval (ft)
55&56 C&D| R0010118 Acrylic N: 554700.9' E: 2443134.95' 7.8 9:12 Ash >50% 0-0.05
Deviations encountered: Refusal met in heavy clay. Sandy Clay texture - dark red color 0.05-2.2
Heavy Clay - red in color 2237

Total Depth 3.7

M:\0105 TIME-CRITICAL REMOVAL ACTIONS\D - Approved Concurrences\7.xlsx Form 030



Vibecore Sampling Photos
Above Segment 2 Dredge Areas C/D-55/56

Core C/D-55/56
Total core depth = 3.7’
Ash thickness = 0.5’
Water depth = 7.8’
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