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May Flood Event

Emory Repairs (thru 5/15) Luzon Repairs
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Luzon Repairs
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Emory
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Repairs

Limited # 
of Trucks

July 4th 
Weekend

Last Day for 
Small Dredges

®

®

Rim Ditch Stabilization 
(thru 8/7)

Initial Day of
14" Dredge

20" Drive Shaft 
Pump Broke®

®

20" Spud 
and 

Wire Line 
Broke

Labor Day
Weekend

20" Coolant 
System Broke

® Thru 9/21

Pre-Order (Pilot Study) Period Daily Work Day Avg.
2,596 cys

Post-Order Period Daily Work Day Avg.
7,252 cys

New Dredge Contractor Period Daily Work Day Avg.
14,366 cys
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Goal:  15,000 cys/day Total Removal
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= Rain Event®
= Average Line

Excavation●
Daily Total Removal▲

Dredging +/-

 

10%♦

Daily Removal East of Dike 2
Numbers updated as of 9/30/09

*Dredge numbers require 3 to 5 working days for validation
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Initial Day of
20" Dredge

20" 
Cutterhead

Pump 
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20" 
Coolant 
System 
Broke

®



Total Ash Removed East of Dike 2
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